



**AMENDMENT NO. 9 TO THE LICENCE OF WESTSTAR TV LTD.**

**WHEREAS** WestStar TV Ltd. is currently required, under the terms of its ICT Licence, to deploy a domestic fibre optic cable network (Type D1) no later than 31 December 2011;

**AND WHEREAS** WestStar TV Ltd. has requested that this rollout date be deferred by 12 months;

**AND WHEREAS** the Information and Communications Technology Authority concurs to amending Annex 1A of WestStar TV Ltd.'s Licence in the manner requested by WestStar TV Ltd.;

**THEREFORE** pursuant to sections 23 and 31 of the Information and Communications Technology Law (2011 Revision), Annex 1A of the WestStar TV Ltd. Licence is hereby amended.

Dated this 1 day of December 2011.

A handwritten signature in black ink, consisting of several loops and a long horizontal stroke extending to the right, positioned above a solid horizontal line.

Acting Chairman  
Information and Communications Technology Authority

## **Annex 1A**

### **Roll Out Plan**

#### **Cable TV Service**

Cable television service, using digital technology, (Digital Cable service) will be offered on Grand Cayman no later than 1 March 2003. Digital Cable service shall be offered to the Sister Islands no later than 6 months from the date on which the Licensee has achieved a minimum of 1,000 subscribers in the Sister Islands. On the 31<sup>st</sup> of January of every year (or the following business day, if the 31<sup>st</sup> of January falls on a weekend or statutory holiday), the Licensee shall provide status reports to the Authority on its number of subscribers in the Sister Islands and on the estimated cost of rolling out digital cable TV in the Sister Islands using technologies available at that time. The Authority reserves the right to require the Licensee to rollout digital cable TV in the Sister Islands, irrespective of the number of subscribers, if the Authority determines that the rollout of this service has become cost-effective.

Fibre optic cable shall be deployed and offered in Grand Cayman no later than 31 December 2012. No later than fifteen (15) calendar days following the end of each quarter, the licensee shall provide status reports to the Authority on the rollout of fibre optic cable network.