



**AMENDMENT NO. 1 TO THE LICENCE OF
BLUE BISON COMMUNICATIONS LTD**

WHEREAS Blue Bison Communications Ltd. is currently required, under the terms of its Licence, to deploy all of its ICT networks and ICT services in Grand Cayman by 19 March 2010 and, following deployment in Grand Cayman, within 12 months in the Sister Islands;

AND WHEREAS Blue Bison Communications Ltd. has requested extensions to these rollout dates until 1 September 2010 for Grand Cayman and 1 March 2011 for the Sister Islands;

AND WHEREAS the Information and Communications Technology Authority considers that, in light of the submissions filed by Blue Bison Communications Ltd., it is more appropriate to grant this request;

THEREFORE pursuant to sections 23 and 31 of the Information and Communications Technology Law (2006 Revision), Annex 1A of the Blue Bison Communications Ltd. Licence is hereby amended.

Dated this 28th day of July 2010.

Chairman
Information and Communications Technology Authority

Annex 1A

Roll Out Plan

All ICT Networks and ICT Services shall be deployed by no later than 1 September 2010 in Grand Cayman and 1 March 2011 in the Sister Islands.