



**AMENDMENT NO. 4 TO THE LICENCE OF E-TECHNOLOGIES  
CAYMAN ISLANDS LTD**

The Information and Communications Technology Authority grants to the Licensee the requested amendment.

The amended **Annex 1A** shows the new roll out dates as follows:

	Revised Rollout Dates		Old Rollout Dates	
	Grand Cayman	Sister Islands	Grand Cayman	Sister Islands
<b>ICT Networks</b>				
Fixed Wireless Network	30-Apr-06	1-Jun-06	1-Sep-05	1-Jun-06
Mobile Network	31-Mar-06	1-Jun-06	1-Sep-05	1-Jun-06
Fibre Optic Cable Network (Domestic)	15-Dec-06	not applicable	Aug-05	not applicable
Fibre Optic Network (International)	Network type deleted		Feb-05	
International Satellite Network	1-Jul-06	not applicable	Feb-06	not applicable
<b>ICT Services</b>				
Mobile Services	31-Mar-06	1-Jun-06	25-Sep-05	1-Jun-06
Fixed and Internet Telephony	30-Apr-06	1-Jun-06	1-Sep-05	1-Dec-06
Internet Services	30-Apr-06	1-Jun-06	1-Sep-05	1-Dec-06
ASP Services	30-Jun-06	30-Jun-06	1-Jan-06	not applicable
Retail Sale of ICT Equipment	30-Apr-06	1-Jun-06	1-Jul-05	1-Jun-06

Dated this 2<sup>nd</sup> day of February 2006

---

**Chairman**  
**Information and Communications Technology Authority**

## **Annex 1A**

### **Roll Out Schedule**

#### **ICT Networks**

The Fixed Wireless Network will be in place no later than 30 April 2006 in Grand Cayman and 1 June 2006 in the Sister Islands.

The Mobile Network will be in place no later than 31 March 2006 in Grand Cayman and 1 June 2006 in the Sister Islands.

The Fibre Optic Cable Network (Domestic) will be in place no later than 15 December 2006 in Grand Cayman.

The International Satellite Network will be in place no later than 1 July 2006 in Grand Cayman.

#### **ICT Services**

Mobile Services will be made available no later than 31 March 2006 in Grand Cayman and 1 June 2006 in the Sister Islands.

Fixed and Internet Telephony will be made available no later than 30 April 2006 in Grand Cayman and 1 June 2006 in the Sister Islands.

Internet Services will be made available no later than 30 April 2006 in Grand Cayman and 1 June 2006 in the Sister Islands.

ASP Services will be made available no later than 30 June 2006 in Grand Cayman and 30 June 2006 in the Sister Islands.

Retail Sale of ICT Equipment will be made available no later than 30 April 2006 in Grand Cayman and 1 June 2006 in the Sister Islands.