



AMENDMENT NO. 6 TO THE LICENCE OF INFINITY BROADBAND LTD

WHEREAS Infinity Broadband Ltd. was granted a Licence by the Information and Communications Technology Authority (the 'Authority'), dated 13 December 2004.

AND WHEREAS Infinity Broadband Ltd. is required under the terms of Annex 1A of its Licence to deploy its ICT networks and ICT services in the Cayman Islands by a given timetable;

AND WHEREAS Infinity Broadband Ltd. has requested extensions to those deployment dates;

AND WHEREAS the Authority considers that, in light of the submissions filed by Infinity Broadband Ltd., it is appropriate to extend the deployment dates as set out in the attached Annex;

THEREFORE, pursuant to sections 23 and 31 of the Information and Communications Technology Law (2011 Revision), Annex 1A of the Infinity Broadband Ltd. Licence is hereby amended.

Dated this 15 day of January 2013

Acting Chairman
Information and Communications Technology Authority

ANNEX 1A

Roll Out Schedule

Infinity Broadband Ltd. to:

- a) by **28 February 2013**, satisfy the Authority that Infinity has the funds necessary to meet the rollout obligations as specified in this Annex;
- b) by **15 March 2013**, contract to purchase the equipment and materials sufficient to rollout its Fibre Optic Cable network across Grand Cayman;
- c) by **31 July 2013**, over its Fibre Optic Cable network, make available all its ICT Services to 10% of the resident population of Grand Cayman;
- d) by **30 April 2014**, over its Fibre Optic Cable network, make available all its ICT Services to 60% of the resident population of Grand Cayman;
- e) by **31 December 2015**, over its Fibre Optic Cable network, make available all its ICT Services to 100% of the resident population of Grand Cayman; and,
- f) by **31 July 2017**, over its Fibre Optic Cable network, make available all its ICT Services to 100% of the resident population of Cayman Brac and Little Cayman.

On the tenth of each month, the Licensee shall provide a progress report to the Authority on meeting the above roll out obligations.