



## **AMENDMENT NO. 10 TO THE LICENCE OF INFINITY BROADBAND LTD**

**WHEREAS** Infinity Broadband Ltd. was granted a Licence by the Information and Communications Technology Authority (the 'Authority'), dated 13 December 2004 (as amended);

**AND WHEREAS** Infinity Broadband Ltd. is required under the terms of Annex 1A of its Licence to deploy and offer a domestic fibre optic cable network (Type D1) and make available ICT Services over that network in accordance with a set timetable (Fibre Network Roll Out Plan);

**AND WHEREAS** Infinity Broadband Ltd. has requested an extension to the dates set out at sub-clauses c) and d) of its Annex 1A Fibre Network Roll Out Plan;

**AND WHEREAS** the Authority considers that, in light of the submissions filed by Infinity Broadband Ltd., it is appropriate to extend those roll out dates as set out in the attached Annex;

**AND WHEREAS** the Authority considers that Infinity Broadband Ltd.'s rollout reporting obligation should be quarterly which Infinity Broadband Ltd. is in agreement with;

**THEREFORE**, pursuant to sections 23 and 31 of the Information and Communications Technology Law (2011 Revision), Annex 1A of the Infinity Broadband Ltd. Licence is hereby amended.

Dated this 27 day of March 2014

A handwritten signature in black ink, consisting of several overlapping loops and a long horizontal stroke, positioned above a solid horizontal line.

Acting Chairman  
Information and Communications Technology Authority

## **ANNEX 1A**

### **Roll Out Schedule**

#### **Fibre Network**

The Licensee shall make every effort to deploy and offer in the Cayman Islands its fibre optic cable network and make available ICT Services over that network in accordance with the following timetable:

- a) by 31 October 2014, over its fibre optic cable network, make available all its ICT Services to 40% of the resident population of Grand Cayman;
- b) by 31 March 2015, over its fibre optic cable network, make available all its ICT Services to 60% of the resident population of Grand Cayman;
- c) by 31 December 2015, over its fibre optic cable network, make available all its ICT Services to 100% of the resident population of Grand Cayman; and,
- d) by 31 July 2017, over its fibre optic cable network, make available all its ICT Services to 100% of the resident population of Cayman Brac and Little Cayman.

No later than fifteen (15) calendar days following the end of each quarter, the Licensee shall provide status reports to the Authority on the rollout of its fibre optic cable network.