



AMENDMENT NO. 22 TO THE LICENCE OF WESTTELTD.

WHEREAS WestTel Ltd. was granted a Licence by the Information and Communications Technology Authority (the 'Authority'), dated 12 February 2004 (as amended);

AND WHEREAS WestTel Ltd. is required under the terms of Annex 1A of its Licence to deploy and offer a domestic fibre optic cable network (Type D1) and make available ICT Services over that network in accordance with a set timetable (Fibre Network Roll Out Plan);

AND WHEREAS WestTel Ltd. has requested an extension to the date set out at sub-clause b) of its Annex 1A Fibre Network Roll Out Plan;

AND WHEREAS the Authority considers that, in light of the submissions filed by WestTel Ltd., the proposed rollout schedule is appropriate;

THEREFORE, pursuant to sections 23 and 31 of the Information and Communications Technology Law (2011 Revision), Annex 1A of the WestTel Ltd. Licence is hereby amended.

Dated this 27 day of March 2014.

A handwritten signature in black ink, consisting of a series of loops and strokes, is written over a horizontal line.

Acting Chairman
Information and Communications Technology Authority

Annex 1A

Roll Out Plan

Internet Service

Residential and business high speed internet access shall be offered on Grand Cayman no later than 1 December 2003. Similar service shall be extended to the Sister Islands no later than 24 months following the introduction of Internet Telephony on Grand Cayman.

Internet Telephony

Residential and business Internet Telephony service will be offered on Grand Cayman no later than 1 August 2004. As noted above, it is anticipated that the ICT industry may undertake a fibre cable to the Sister Islands within 24 months from the Licence Commencement date, at which time Internet Telephony service will be offered to the Sister Islands.

Voice Service

Residential and business voice services will be offered on Grand Cayman no later than 15 October 2004. Similar service shall be extended to the Sister Islands no later than 24 months following the introduction on Grand Cayman.

Fibre Network

The Licensee shall make every effort to deploy and offer in Grand Cayman its Fibre optic cable network and make available ICT Services over that network in accordance with the following timetable:

- a) by 8 February 2013: complete a fibre network sufficient to enable the provision of ICT Services to 10% of the resident population of Grand Cayman;
- b) by 1 September 2014: complete a fibre network sufficient to enable the provision of ICT Services to 40% of the resident population of Grand Cayman;

- c) by 8 February 2015: complete a fibre network sufficient to enable the provision of ICT Services to 70% of the resident population of Grand Cayman;
- d) by 8 February 2016: complete a fibre network sufficient to enable the provision of ICT Services to 80% of the resident population of Grand Cayman; and,
- e) by 8 February 2017: complete a fibre network sufficient to enable the provision of ICT Services to 100% of the resident population of Grand Cayman;

No later than fifteen (15) calendar days following the end of each quarter, the licensee shall provide status reports to the Authority on the rollout of its fibre optic cable network.