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ICT Decision 2016-1 – dispute 
determination relating to the allocation of 
Infinity Broadband Ltd’s position on 
CUC’s electricity poles  
 

BACKGROUND 
1. On 22 November 2005, Infinity Broadband, Ltd ('Infinity') and Caribbean Utilities 

Company, Ltd (‘CUC’) entered into a Master Pole Joint Use Agreement, which 
allows Infinity to attach its communication cables to the electricity poles owned by 
CUC (the ‘CUC-Infinity Pole Sharing Agreement’).1  

2. On 22 April 2011, by amendment to section 23 of the Information and 
Communications Technology Authority Law (2011 revision) (the ‘Law’),2 the 
"Governor in Cabinet may […] exempt a company from the requirement to obtain 
an ICT licence if the sole ICT network or ICT service that the company provides is 
the provision of ICT infrastructure to a wholly-owned subsidiary that is subject to 
[the Law]." 3 

3. On 10 May 2011, in exercise of the powers conferred by section 23 of the Law, the 
Governor in Cabinet issued a Gazette Notice (the ‘Information and 
Communications Technology Authority (CUC – Datalink) Notice, 2011’) 
exempting CUC from “the requirement to obtain an ICT licence with respect to its 
provision of ICT infrastructure to DataLink Limited”.4 

4. On 20 March 2012, CUC and DataLink, Ltd (‘DataLink’) entered into a Master 
Pole Joint Use Agreement, which allows joint use of CUC’s electricity poles for the 
purpose of maintaining or installing attachments of communication cables to 
CUC’s electricity poles (the ‘CUC-DataLink Pole Sharing Agreement’). 

5. On 20 March 2012, CUC and Infinity executed a Deed of Variation relating to the 
Master Pole Joint Use Agreement, dated 22 November 2005, which amended and 
supplemented the terms of the CUC-Infinity Agreement (the ‘CUC-Infinity Deed of 
Variation’).5 

6. On 28 March 2012, the Information and Communications Technology Authority 
(the ‘Authority’) issued an ICT Licence to DataLink, which authorised DataLink to 
supply certain ICT Services, including Type 11 ICT Service specified as “the 

                                                
1 
http://www.icta.ky/upimages/agreement_documents/1417708344MasterPoleJointUseAgreementCUCInfinityBr
oadbandRedacted.pdf  
2 http://www.icta.ky/upimages/commonfiles/1417276690ICTALaw2011Rev.pdf 
3 http://www.icta.ky/upimages/commonfiles/1417276774ICTAAmendmentLaw2011.pdf  
4 http://www.icta.ky/upimages/commonfiles/141727998220110517CUC-DataLinkNotice.pdf  
5 http://www.icta.ky/upimages/agreement_documents/1417708388DeedofVariationCUCInfinityBroadband.pdf  
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provision, by lease or otherwise, of ICT infrastructure other than dark fibre to a 
Licensee.”6 

7. On 7 May 2012, Infinity, CUC and DataLink executed an agreement which 
novated and transferred all the rights and obligations under the CUC-Infinity Pole 
Sharing Agreement and the CUC-Infinity Deed of Variation, from CUC to DataLink 
(the ‘Infinity-CUC-DataLink Novation Agreement’).7 

8. On 9 November 2012, Cable and Wireless (Cayman Islands), Ltd (‘LIME’), CUC 
and DataLink executed a Novation and Amendment Agreement (the ‘LIME-CUC-
DataLink Novation Agreement’)8 which amended, and novated and/or 
transferred all of CUC’s rights and obligations under the Agreement for Licensed 
Occupancy of CUC Poles by LIME made on 5 November 1996 (the ‘CUC-LIME 
Pole Sharing Agreement’),9 to DataLink. 

9. On 18 July 2013, WestTel Limited T/A Logic (‘Logic’) and DataLink entered into a 
Master Pole Joint Use Agreement, which allows Logic to attach its communication 
cables to electricity poles owned by CUC (the ‘DataLink-Logic Pole Sharing 
Agreement’).10 

10. In a letter to DataLink, dated 16 July 2014, Infinity raised a number of contentious 
issues with DataLink in relation to the implementation of the CUC-Infinity Pole 
Sharing Agreement and the CUC-Infinity Deed of Variation, as novated through 
the Infinity-CUC-DataLink Novation Agreement, including, among other things, 
the initiative made by DataLink establishing a new form of agreement with Infinity 
to replace the existing agreements, which in Infinity’s view was “biased in favour of 
DataLink”, and the allegations made by DataLink that Infinity breached the existing 
agreements with certain unauthorised attachments to CUC’s electricity poles.  

11. In a letter to the Authority, dated 5 August 2014, Infinity expressed its concerns in 
relation to the decisions made by DataLink regarding the height above ground at 
which the various attaching parties must attach their communication cables to 
CUC’s electricity poles.  Infinity requested that the Authority commence an 
investigation under Section 41 of the Law11 to establish whether DataLink has 
infringed Section 36 or Section 40 prohibitions of the Law.   

12. On 12 September 2014, pursuant to the Information and Communications 
Technology Authority (Dispute Resolution) Regulations, 2003 (the ‘Dispute 
Regulations’),12 Infinity submitted a dispute determination request to the Authority 
(the ‘Dispute Determination Request’)13 contending that a dispute had arisen 

                                                
6 http://www.icta.ky/upimages/licencedocument/ViewLicencedocument_1417650665.pdf 
7 http://www.icta.ky/upimages/agreement_documents/NovationAgreementInfinityBroadband-CUC-Datalink-
EXECUTED_1458325571.pdf  
8 
http://www.icta.ky/upimages/agreement_documents/1417708190NovationAgreementCUCDatalinkLIMENov20
12executed.pdf  
9 
http://www.icta.ky/upimages/agreement_documents/1417708148CableWirelessAgreementforLicensedOccupa
ncyofCUCPoles1996Redacted.pdf  
10 
http://www.icta.ky/upimages/agreement_documents/141770785920130718DataLinkWestTelMasterPoleJointU
seAgreement.pdf  
11 http://www.icta.ky/upimages/commonfiles/1417276690ICTALaw2011Rev.pdf 
12 http://www.icta.ky/upimages/commonfiles/1417277080ICTA-DisputeResolutionRegulations.pdf  
13 http://www.icta.ky/upimages/commonfiles/141726659620140912C3DeterminationRequest.pdf  
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between Infinity and DataLink relating to the allocation of communications space 
used by Infinity for attachment of its communication cables on poles managed by 
DataLink (the ‘Dispute’). 

13. On 2 October 2014, DataLink submitted its response to the Dispute Determination 
Request (‘Response to the Dispute Determination Request’)14. 

14. Considering it appropriate to invite submissions from any interested parties on the 
issues addressed in each of the filings made by Infinity and DataLink, the Authority 
opened a public consultation relating to the Dispute.15  Interested parties were 
invited to present any such submissions by 5 November 2014.  However, the 
Authority received no submissions to that public consultation.  Indeed, CUC replied 
to the Authority on 5 November 2014 stating that “CUC does not intend to provide 
submissions in respect of the pole attachment services dispute between Infinity 
and DataLink.” 

15. On 26 June 2015, upon consideration that the matter of the dispute between 
Infinity and DataLink may be relevant to other Licensees, the Authority sent 
requests for information to DataLink,16 Infinity,17 Logic,18 and LIME,19 with the 
intention to investigate in more detail the matter of the dispute.  In particular, the 
Authority requested copies of the non-redacted versions of Appendix A to the 
CUC-DataLink Pole Sharing Agreement, the CUC-Infinity Deed of Variation 
and Schedule B to the CUC-LIME Pole Sharing Agreement.  The Authority also 
requested the following information, by each Licensee, for the period Quarter 1 of 
2012 through Quarter 1 of 2015: 

• list of all the relevant fees (reservation fee and attachment/pole rental fee) 
applicable for the attachment of communication cables to CUC’s electricity 
poles; 

• number of poles reserved/occupied by the Licensee; 

• number of new pole attachment permits approved by DataLink; 

• estimated length of fibre optic cables attached on CUC’s electricity poles; 
and 

• estimated length of fibre optic cables deployed in Grand Cayman. 

16. On 2 July 2015, Infinity submitted its response to the Authority’s request for 
information of 26 June 2015.20 

17. On 7 July 2015, Logic submitted its response to the Authority’s request for 
information of 26 June 2015.21 

18. On 10 July 2015, the Authority received a letter from Appleby, a law firm acting on 
behalf of CUC, relating to the proceedings filed in the Grand Court of the Cayman 

                                                
14 http://www.icta.ky/upimages/commonfiles/141726651120141002DataLinkResponse.pdf  
15 http://www.icta.ky/infinitydatalink-pole-attachment-dispute  
16 http://www.icta.ky/upimages/commonfiles/143836666320150626ICTAtoDataLinkrepoledispute.pdf  
17 http://www.icta.ky/upimages/commonfiles/143836669520150626ICTAtoInfinityrepoledispute.pdf  
18 http://www.icta.ky/upimages/commonfiles/143836676620150626ICTAtoLogicrepoledispute.pdf  
19 http://www.icta.ky/upimages/commonfiles/143836672520150626ICTAtoLIMErepoledispute.pdf  
20 http://www.icta.ky/upimages/commonfiles/14595195658July2015InfinityresponsetoICTA.pdf  
21 http://www.icta.ky/upimages/commonfiles/145951962817July2015LogicresponsetoICTA.pdf  
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Islands (the ‘Court’) against Infinity, in which CUC sought from the Court, amongst 
other things, an order restraining Infinity from “attaching anything to [CUC’s] poles 
without permission” (the ‘Restraining Order against Infinity’). 

19. On 10 July 2015, the Authority received a letter from Appleby, a law firm acting on 
behalf of CUC, relating to the proceedings filed in the Court against Logic, in which 
CUC sought from the Court, amongst other things, an order restraining Logic from 
“attaching anything to [CUC’s] poles without permission” (the ‘Restraining Order 
against Logic’). 

20. On 21 July 2015, DataLink submitted its response to the Authority’s request for 
information of 26 June 2015.22 

21. On 31 July 2015, LIME submitted its response to the Authority’s request for 
information of 26 June 2015.23 

22. On 14 August 2015, a judgment was issued by Justice Ingrid Mangatal refusing 
the application by CUC for an interlocutory injunction against Logic (see paragraph 
19 above) (the ‘CUC Restraining Order application against Logic’).24      

23. On 26 August 2015, as a follow-up to the submissions received in response to the 
Authority’s request for information of 26 June 2015, the Authority sent additional 
requests for information in order to clarify certain responses provided by the 
Licensees, and to make further progress on the investigation of the Dispute.25 

24. On 27 August 2015, Logic served a notice of grievance to DataLink, in 
accordance with Regulation 3 of the Dispute Regulations (‘Logic’s Notice of 
Grievance’), concerning the permit application process, make-ready estimates, 
and other matters in relation to the attachment of communication cables by Logic 
on the electricity poles managed by DataLink.   

25. On 2 September 2015, Infinity submitted its response to the Authority’s additional 
request for information of 26 August 2015.26 

26. On 3 September 2015, Logic submitted its response to the Authority’s additional 
request for information of 26 August 2015.27 

27. On 3 September 2015, DataLink submitted its response to Logic’s Notice of 
Grievance (‘DataLink’s Response to Logic’s Notice of Grievance’), stating, 
amongst other things, that DataLink “is prepared to meet in good faith with Logic to 
discuss any outstanding matters at the earliest convenience.” 

28. On 11 September 2015, Logic confirmed that it is “willing to meet with [DataLink] 
in an order to attempt to resolve the grievance.” 

                                                
22 http://www.icta.ky/upimages/commonfiles/145951952621July2015DataLinkresponsetoICTA.pdf  
23 http://www.icta.ky/upimages/commonfiles/145951959831July2015LIMEresponsetoICTA.pdf  
24 http://www.icta.ky/upimages/commonfiles/1458327054CUCLtdvWestelLtdTALogic.pdf 
http://www.icta.ky/upimages/commonfiles/145952018126August2015ICTAtoLIMEfollow-up.pdf 
http://www.icta.ky/upimages/commonfiles/145952013926August2015ICTAtoInfinityfollow-up.pdf 
http://www.icta.ky/upimages/commonfiles/145952011026August2015ICTAtoDataLinkfollow-up.pdf  
25 http://www.icta.ky/upimages/commonfiles/145952021226August2015ICTAtoLogicfollow-up.pdf 
http://www.icta.ky/upimages/commonfiles/145952018126August2015ICTAtoLIMEfollow-up.pdf 
26 http://www.icta.ky/upimages/commonfiles/14595202892September2015InfinityresponsetoICTA.pdf  
27 http://www.icta.ky/upimages/commonfiles/14595203193September2015LogicresponsetoICTA.pdf  
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29. On 11 September 2015, the Authority received a letter from Ogier, a law firm 
acting on behalf of Infinity, urging the Authority to expedite the processing of the 
Dispute Determination Request. 

30. On 16 September 2015, DataLink submitted its response to the Authority’s 
additional request for information of 26 August 2015.28 

31. On 22 September 2015, LIME submitted its response to the Authority’s additional 
request for information of 26 August 2015.29 

32. On 25 September 2015, Logic responded to DataLink’s Response to Logic’s 
Notice of Grievance, noting among other things the disagreement with DataLink in 
relation to the timeframes for the permit process, and it requested that “some 
agreements needs to be reached that will allow permits to be processed in a 
reasonable period”.  Logic also requested “the processing of permits, issuance of 
Make-Ready invoices and performance of Make-Ready work to be executed in a 
workable order and in a reasonable time frame”, and it stated that “the licensees 
need to be treated in the same manner and have equally access to the 
infrastructure”. 

                                                
28 http://www.icta.ky/upimages/commonfiles/145952035118September2015DataLinkresponsetoICTA.pdf  
29 http://www.icta.ky/upimages/commonfiles/145952038322September2015LIMEresponsetoICTA.pdf  
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 LEGAL FRAMEWORK 
33. In making the Decision and conducting the Consultations, the Authority is guided 

by its statutory remit, in particular as set out in the Law, the Dispute Regulations, 
and the Information and Communications Technology Authority (Interconnection 
and Infrastructure Sharing) Regulations, 2003 (the ‘Infrastructure Sharing 
Regulations’).30   

In particular: 

34. Section 9 (3) of the Law states, among other things, that: 

[…] the principal functions of the Authority are - 

(a) to promote competition in the provision of ICT services and ICT 
networks where it is reasonable or necessary to do so; 

[…] 

(c)  to investigate and resolve complaints from consumers and 
service providers concerning the provision of ICT services and 
ICT networks  

 […] 

(e)  to license and regulate ICT services and ICT networks as 
specified in this Law and the Electronic Transactions Law (2003 
Revision);  

 […] 

(g)  to resolve disputes concerning the interconnection or sharing of 
infrastructure between or among ICT service providers or ICT 
network providers; 

(h)  to promote and maintain an efficient, economic and harmonised 
utilisation of ICT infrastructure; […] 

35. Section 40 of the Law states the following: 

(1) Any conduct on the part of one or more licensees which amounts to the 
abuse of a dominant position in a market is prohibited if it may affect 
the trade in ICT networks and ICT services within the Islands. 

(2) The conduct referred to in subsection (1) may, in particular, constitute 
such an abuse if it consists in- 

(a) directly or indirectly imposing unfair purchase or selling prices or 
other unfair trading conditions; 

(b) limiting production, markets or technical development to the 
prejudice of subscribers;  

                                                
30 http://www.icta.ky/upimages/commonfiles/1417277060ICTAInterconnectionInfrastructureRegulations.pdf 
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(c) applying dissimilar conditions to equivalent transactions with other 
parties, thereby placing them at a competitive disadvantage;  

...  

(3) In this section- 
“dominant position” means a dominant position within the Islands.  

36. Section 65 of the Law states, among other things, that: 

(1) Subject to this section, a licensee that operates a public ICT network 
shall not refuse, obstruct or in any way impede another licensee in the 
making of any interconnection with its ICT network and shall, in 
accordance with this section, ensure that the interconnection provided 
is made at technically feasible physical points. 

[…] 

(3) A licensee to whom a request is made in accordance with this section 
shall, in writing, respond to the request within a period of one month 
from the date the request is made to him and, subject to subsection (5), 
provide the interconnection service in a reasonable time. 

[…] 

(5) Any interconnection provided by a licensee under this section shall be 
provided at reasonable rates, terms and conditions which are not less 
favourable than those provided to -  

(a)  any non-affiliated supplier;  

(b)  any subsidiary or affiliate of the licensee; or  

(c)  any other part of the licensee’s own business. 

(6) Without prejudice to subsection (5), the Authority shall prescribe the 
cost and pricing standards and other guidelines on which the 
reasonableness of the rates, terms and conditions of the 
interconnections will be determined.   

37. Section 66 of the Law states, among other things, that: 

(1) Interconnection agreements between licensees shall be in writing, and 
copies of each agreement shall be submitted to the Authority within 
seven days of that agreement having been signed. 

[…] 

(5) Where parties cannot agree upon interconnection rates, the Authority 
may impose such rates.  

38. Section 67 of the Law states that: 

(1) Where, during negotiations for the provision of interconnection, there is 
any dispute between the parties (hereinafter in this section referred to 
as the “pre-contract dispute”) as to the terms and conditions of such 
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provision, either of them may refer the dispute to the Authority for 
resolution.  

(2) The Authority may make rules applicable to the resolution of pre- 
contract disputes by means of arbitration or other dispute resolution 
mechanisms.  

(3) A decision of the Authority in relation to any pre-contract dispute shall 
be consistent with any agreement reached between the parties as to 
matters that are not in dispute.  

39. Section 68 of the Law states, among other things, that: 

(1) The cost of making any interconnection to the ICT network of another 
licensee shall be borne by the licensee requesting the interconnection.  

[…] 

(3) The cost referred to in subsection (1) shall be based on cost-oriented 
rates that are reasonable and arrived at in a transparent manner having 
regard to economic feasibility, and shall be sufficiently unbundled such 
that the licensee requesting the interconnection service does not have 
to pay for network components that are not required for the 
interconnection service to be provided.  

40. Section 69 of the Law states, among other things, that: 

(1) Sections 65 to 68 shall, with necessary amendment, apply to such 
infrastructure sharing as the Governor in Cabinet may, after 
consultation with the Authority, prescribe.  

(2) The Authority, in order to promote an efficient, economic and 
harmonised utilisation of infrastructure, may-  

[…] 

(b)  inquire into and require modification of any agreement or 
arrangements entered into between a licensee and another 
person or licensee which has the effect of limiting either the 
efficient and harmonised utilisation of infrastructure or the 
promotion of competition in the provision of ICT services or ICT 
networks.  

(3) A licensee shall not deny another licensee access to its infrastructure or 
infrastructure arrangements except-  

(a)  where there is insufficient capacity taking into account reasonably 
anticipated requirements;  

(b)  there are reasons of safety or security; or  

(c)  there are technical and engineering matters which would make 
such access difficult or impossible.  
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41. The Information and Communications Technology Authority (Infrastructure 
Sharing) Notice, 200331 states that the provisions of section 44 to 47 [being 
sections 65 to 68 of the Law (2011 revision)] inclusive of the Information and 
Communications Technology Authority Law, 2002: 

“shall apply to infrastructure sharing which has the following meaning- 

”infrastructure sharing” means the provision to licensees of access to 
tangibles used in connection with a public ICT network or intangibles 
facilitating the utilisation of a public ICT network. 

    (2) For the avoidance of doubt- 

(a) tangibles include lines, cables or wires (whether fibre optic or 
other), equipment, apparatus, towers, masts, tunnels, ducts, risers, 
holes, pits, poles, landing stations, huts, lands, buildings or 
facilities…” [emphasis added] 

42. Regulation 11 of the Dispute Regulations states that: 

In determining a dispute, the Authority shall act expeditiously, and in doing 
so may have regard to- 

(a) the subject matter of the dispute; 

(b) the need to inquire into and investigate the dispute; 

(c) the objectives and functions of the Authority; and 

(d) all matters affecting the merits, and fair settlement of the dispute. 

43. Regulation 6 of the Infrastructure Sharing Regulations states the following: 

The following general principles and guidelines shall apply to the provision of 
interconnection and infrastructure sharing services – 

(d) Interconnection and infrastructure sharing services shall be 
provided by the responder to the requestor at reasonable rates, on terms 
and conditions which are no less favourable than those provided by the 
responder to itself, any non-affiliated licensee or any subsidiary or affiliate 
of the responder and shall be of no less favourable quality than that 
provided by the responder to itself, any non-affiliated licensee or any 
subsidiary or affiliate of the responder; […] 

(h) Interconnection and infrastructure sharing rates shall be cost-
orientated and shall be set to allow the responder to recover a reasonable 
rate of return on its capital appropriately employed, all attributable 
operating expenditures, depreciation and a proportionate contribution 
towards the responder's fixed and common costs; 

44. Regulation 9 of the Infrastructure Sharing Regulations states the following: 

The rates offered by the responder to the requestor shall clearly identify all 
charges for interconnection or infrastructure sharing 

                                                
31 http://www.icta.ky/upimages/commonfiles/1417280230ICTA-InfrastructureSharingNoticeDefinition.pdf 



 13 

45. Regulation 10 of the Infrastructure Sharing Regulations states the following: 

(1) A responder’s charges for interconnection or infrastructure sharing 
shall be- 

(a) determined in a transparent manner, subject to any confidentiality 
claims under the Confidentiality Regulations to which the Authority 
may agree; 

(b) non-discriminatory in order to ensure that a responder applies 
equivalent conditions in equivalent circumstances in providing 
equivalent services, as the responder provides to itself, any non-
affiliated licensee or any subsidiary or affiliate of the responder; 

… 

(e) such that charges that do not vary with usage shall be recovered 
through flat charges and costs that vary with usage shall be 
recovered through usage-sensitive charges; and 

(f) based on a forward-looking long-run incremental cost methodology 
once it is established by the Authority following a public consultative 
process. 
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DECISION REGARDING THE DISPUTE BETWEEN INFINITY 
AND DATALINK RELATING TO THE ALLOCATION OF POSITION 
ON CUC’S ELECTRICITY POLES 
46. On 12 September 2014, Infinity submitted the Determination Request, stating that 

“despite Infinity’s good faith and reasonable efforts, the dispute remains 
unresolved”, and presenting “full details of the issues to which this determination 
request relates.” 

47. On 2 October 2014, DataLink submitted its Response to the Dispute 
Determination Request, and it requested the Authority “to use its powers to direct 
changes to the contract between DataLink and Infinity so that Infinity contribute to 
the costs of the changes and receive reimbursement of the costs of the changes 
on the same footing as other attachers.” 

48. Both the Dispute Determination Request and the Response to the Dispute 
Determination Request are discussed further below. 

Dispute Determination Request, 12 September 2014 

49. Infinity submitted that it “has raised a number of grievances with DataLink in recent 
months”, that this “determination request relates only to the matters covered in 
Infinity’s letter to the Authority of 5 August 2014, and considered in the Authority’s 
board meeting on 14 August 2014”, and that “Infinity reserves the right to 
separately refer other aspects of the dispute between the parties, which are not 
covered within this determination request, to the Authority.” 

50. Infinity referred to the “background to the creation of the relevant agreements” 
noting that, on 22 November 2005, CUC entered into a Master Pole Joint Use 
Agreement with Infinity, which was amended by the parties on 20 March 2012 by a 
deed of variation, and that the agreement was “novated from CUC to DataLink” by 
a novation agreement on 7 May 2012. 

51. Infinity noted that it “understand[s] that DataLink is a wholly owned subsidiary of 
CUC” and that it “consider[s] that DataLink occupies a monopoly position in 
respect of the Poles.”  It further submitted that the “issue to which this 
determination request relates is the height above ground at which Infinity are 
required to attach their fibre optic cables to the Poles.”  

52. Infinity submitted that “[a]t the time that the Original Agreement was entered into 
between CUC and Infinity, that agreement allocated assigned space on the Poles 
to just two licensees – Infinity and Lime.” 

53. Infinity further submitted that “[a]t the time of the Original Agreement, Infinity’s 
attachment position was immediately above the space allocated on the Poles to 
Lime”, that its “directors believed (and still believe) that this gave Infinity the 
second best position on the Poles at which to attach” and that the “directors 
reasonably believed that Infinity would always occupy the second best position on 
the Poles.” 

54. Infinity also submitted that “[a]t some time after Infinity entered into the Original 
Agreement, it was determined that DataLink and Logic should also become 
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Attaching Utilities”, that “[b]oth DataLink and Logic were somehow allocated space 
on the Poles (by DataLink) below Infinity’s space, rather than above it” and that 
“[t]his relegation of Infinity to a higher position on the Poles is, in Infinity’s 
submission, going to result in (i) considerably higher costs for Infinity in getting its 
cable onto the Poles, and (ii) significant delays for Infinity in getting its cables onto 
the Poles.” 

55. Infinity claimed that “it has the worst position on the Poles.”  It further claimed that 
“DataLink is taking unilateral steps to require Infinity to attach at 258 inches 
above ground (rather than 254 inches, which is what Infinity’s Agreement 
provides)” [emphasis added], and it submitted that “Infinity has not agreed to this 
further increase in the height of its attachments but it appears that DataLink is 
performing Make-Ready, and expecting Infinity to attach, at 258 inches and not 
254 inches” and that “[t]his is in clear violation of the express terms of the 
Agreement.” 

56. Infinity noted that, “[a]t the time of the Original Agreement, Infinity’s space ran 
from 242 inches above ground to 254 inches above ground” [emphasis added] 
and that “Infinity were granted the right to attach to the Poles anywhere within their 
assigned space (i.e. the lowest point Infinity could attach was 242 inches above 
the ground).” 

57. Infinity further noted that “[u]nder the terms of the Deed of Variation, Infinity 
agreed, amongst other things, to attach at the top of their assigned space (i.e. at 
254 inches above the ground)” and that “[w]hilst this point was previously the 
subject of some discussions between the parties, this is not a point which Infinity 
requires the Authority to address.” 

58. Infinity submitted that it “does not dispute that it is desirable to have four Attaching 
Utilities on the Poles” nor that “it is desirable to have a 12 inch “gap” between each 
Attaching Utility’s cables”, and that it “appreciates that someone needs to be at the 
top of the Poles.” 

59. Infinity further submitted that “[w]hat Infinity does dispute is that (i) DataLink can 
unilaterally move Infinity further up the Poles, simply because it is convenient to do 
so; (ii) DataLink can implement changes to the order of attachments which directly 
benefit both itself and Logic, to Infinity’s detriment; and (iii) Infinity should be the 
Attaching Utility who ends up at the top of the Poles, despite being the second 
Attaching Utility to enter into a Master Pole Joint Use Agreement, and despite 
paying reservation fees in respect of the Poles since 2012." 

60. Infinity also submitted that “[h]ad Infinity known that the height of its assigned 
space would be unilaterally raised by a further 4 inches, Infinity would not have 
agreed to attach only at the top of its space, as it did in the Deed of Variation”. 

61. Infinity claimed that “all Attaching Utilities are aware that there is a major 
commercial and competitive advantage to being assigned space lower down the 
Poles.” 

62. Infinity noted that in “the context of the Agreement, “Make-Ready work” is the 
name given the work required to prepare a Pole for a cable to be attached to it” 
and that “this divides into two different types of work: (i) that which is required to 
strengthen the Pole to take a new attachment (Strengthening Make-Ready); and 
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(ii) that which is required to make the Pole to take the attachment (Safety Make-
Ready).” 

63. Infinity further claimed that if “Infinity wishes to attach to a Pole (at its assigned 
height of 254 inches) Safety Make-Ready will always be required where the 
requested attachment would otherwise fall within the Safety Zone” and as “Infinity 
is the highest Attaching Utility it has the highest probability of falling within the 
Safety Zone.” 

64. Infinity submitted that the “Safety Zone problem is made worse by the fact that 
some of the Poles to which Infinity (and the other Attaching Utilities) wish to attach 
are older Poles, which tend to be shorter than newer Poles” and, therefore, that 
“an Attaching Utility which has a higher assigned space may not be able to 
immediately attach to the shorter Poles because the Attaching Utility’s assigned 
space falls within the Safety Zone.”  

65. Infinity further submitted that the “first consequence of a requested attachment 
falling within the Safety Zone is that Infinity will experience delays whilst the Safety 
Make-Ready work is carried out” while the “second consequence relates to the 
increased costs of the Make-Ready work which will fall upon a higher Attaching 
Utility”. 

66. Infinity claimed that as “the highest of the Attaching Utilities, Infinity will also 
suffer higher Strengthening Make-Ready costs than any other Attaching 
Utility” [emphasis added] and it submitted that “the Strengthening Make-Ready 
required as a result of a new attachment increases the higher up the Pole that the 
attachment is to be made” for two reasons: (1) “the wind speed is higher the 
further above ground one goes” and “[h]igher wind speed increases the wind-load 
calculation and means that more work needs to be done in order to adequately 
strengthen the Pole to take the new attachment”; and (2) “the wind-load calculation 
needs to take into account the height above the Pole’s base at which the cable is 
to be attached” and that this “results in more work being required in order to 
strengthen the Pole to take a higher attachment than would be required to take a 
similar, but lower, attachment.” 

67. Infinity also claimed that “there is a further (and very simple) issue with being 
higher up on the Poles”, noting that “[a]fter Infinity entered into the Original 
Agreement, it took a decision to invest in ladders rather than “bucket trucks”” and 
that “Infinity determined that ladders were sufficient to allow them to make the Pole 
attachments at the allocated height”.  Infinity therefore submitted that “by 
attempting to require Infinity to attach further up the Poles, it is questionable as to 
whether ladders will still be sufficient to make attachments, or whether Infinity now 
has the additional expense and delay caused by the purchase of bucket trucks 
(and the associated training implications of staff).” 

68. Infinity also submitted that “[i]nvestment in bucket trucks would involve Infinity in 
significant and previously unforeseeable capital expenditure and would be an 
unwelcome development for the business” and that “[w]hilst this further imposed 
increase is only four inches, there does come a point at which ladders are not a 
viable solution for Infinity’s attachments.” 

69. Infinity stated that it is “aware that DataLink may seek to convince the Authority 
that a higher attachment position on the Poles is not a worse position”, noting that 
“Infinity strongly disagrees with any such suggestion” because “[t]o date, we have 
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only seen arguments on this basis relating to the Safety Make-Ready” and “[w]e 
have seen nothing in relation to the Strengthening Make-Ready.” 

70. Infinity, therefore, submitted its request for “the Authority to act as adjudicator to 
dispute and to determine the following:”  

(1) “whether DataLink presently has the legal right to require to attach at 258 
inches above ground (or whether Infinity presently has a contractual right to attach 
at 254 inches above ground)”;  

(2) “the height at which each of Infinity, Logic and DataLink should attach to the 
Poles, taking into account the foregoing explanation of how the order of 
attachments was determined”; and  

(3) “whether there are any changes required to the Master Pole Joint Use 
Agreements of any of the Attaching Utilities in order to resolve the issues outlined 
in this determination request”. 

71. Infinity also submitted that it seeks from the Authority: 

(i) “a declaration that it currently has a contractual right to attach to the Poles at a 
height above ground of 254 inches, rather than the 258 inches asserted by 
DataLink”; 

(ii) “a declaration that DataLink acted unlawfully in its allocation of space to itself 
and to Logic”; and 

(iii) “a declaration by the Authority that Infinity should be entitled to attach at 234 
inches above ground, in the space immediately above that assigned to Lime” 
noting that “[t]his declaration should relate to all Poles, including those to which 
DataLink and/or Logic are currently attached”. 

Response to the Dispute Determination Request, 2 October 2014 

72. DataLink submitted that “[r]esolution of this dispute requires the Authority to make 
a decision about rational and efficient use of certain space on poles owned by 
CUC”, noting that “[t]he space in question is a vertical length of the pole 3 feet 
deep from top to bottom, within which four providers of communications services 
attach their cables to the pole”.  This space is defined as the “Communication 
Space” and, as DataLink noted, it “sits 18 feet and 6 inches above the ground” 
which is “the minimum clearance between the bottom of the Communication 
Space and the ground.” 

73. DataLink further noted that “[a]bove the cables in the Communication Space are 
electrical cables [which] sit in the Electric Space”, and that “there has to be a 
minimum of 3 feet and 4 inches between the top of the Communication 
Space and the bottom of the Electric Space” [emphasis added], which is an 
area defined as the “Safety Space” [emphasis added]. 

74. DataLink submitted that “[i]n 2005 there were just two providers using the 
Communication Space (Infinity and Lime)” and that the “space was then 2 feet 8 
inches deep”.  DataLink also submitted that, “[a]s the needs of the Island evolved, 
there was pressure for more providers to be accommodated within the 
Communication Space and in 2011 the Authority asked that matters be arranged 
so that four providers could attach to the pole within the Communication Space”.  
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DataLink further submitted that “[t]his was feasible if (1) the depth of the 
Communication Space itself was increased by 4 inches and (2) Infinity and Lime 
ceased to occupy the whole of the Communication Space.” 

75. DataLink provided further background on the earlier discussions between the 
Authority and CUC around the possibility for CUC to make space available for four 
attachers on the poles.  DataLink submitted that its licence “was approved subject 
to the Authority being satisfied that the Pole Attachment Agreement properly 
referred to CUC’s confirmation as the basis upon which CUC will determine the 
pole load capacity of its poles (i.e. being suitable for four attachers).” 

76. DataLink further submitted that “CUC and Infinity executed the agreement to vary 
the terms of the Infinity Agreement” on 20 March 2012, and that the “variation 
included the requirement that Infinity install its attachment at the top of its 
Assigned space (i.e. at the top of its 1 foot designated space)”, noting that 
“DataLink was not a party to the agreement reached between CUC and Infinity”, 
that “Infinity was already in the top position before DataLink became a party 
through the novation of the Infinity Agreement on 7 May 2012”, and that “DataLink 
simply inherited what CUC had already agreed with Infinity”. 

77. DataLink also submitted that “the Agreement as novated to it bound DataLink to 
the agreement between Infinity and CUC including exactly where Infinity was to 
attach.” 

78. DataLink explained that “the Communication Space could only be increased by 
moving the top of the space up four inches”, noting that “the bottom could not be 
moved because the minimum clearance space had to be respected”.  DataLink 
further noted that “four providers could be accommodated if Infinity attached 
its communication cable at the top of the Communication Space and Lime 
yielded some of the space that it currently occupied by attaching its 
communication cable at the bottom of the Communication Space” [emphasis 
added]. 

79. DataLink then submitted that “[t]his was exactly what was done”, that “Infinity’s 
complaint relates to the consequences of this necessary and beneficial change”, 
and that “Infinity wrongly complain that they have been treated unfairly and have 
incurred additional cost”. 

80. DataLink noted that “Infinity refers to the fact that in its contract the space is 
occupied by only two providers and the top of the space allocated to it is four 
inches lower than the top of the Communication Space allocated to DataLink by 
CUC under the new arrangements”, and it submitted that “[w]hile without merit, 
that point is technically correct and DataLink invites the Authority to use its powers 
under the law to require the Infinity contract with DataLink to be varied to be 
consistent with the new arrangements”. 

81. DataLink further noted that “Infinity also complain that their position as the 
uppermost of the providers involves them in cost that they would not experience if 
they were in a lower position”, and it submitted that “[t]hat is not correct – as has 
been explained to Infinity with some care”. 

82. As DataLink explained that “[e]ach time there is an application for new attachment 
to a pole, make-ready needs are assessed including work necessary to establish 
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the Communication Space and the Safety Space”, and “it is often necessary to 
move the Electric Cables upwards.” 

83. DataLink submitted that when “DataLink negotiated the Logic Agreement, it 
included a provision for the sharing of Make-Ready Costs on the basis that this 
appeared to be the fairest method between attachers”, noting that the “Infinity 
Agreement does not contain this provision.” 

84. DataLink also submitted that “[a]t the moment the cost of reconfiguration is borne 
by the new attacher”, that “DataLink wish to have arrangements in place with all 
attachers where those who benefit from the reconfiguration by attaching later 
(within twenty four months) in the same space make a contribution to the original 
cost of reconfiguration thus leading to proportional reimbursement of the original 
attacher”, and that “Infinity has refused to agree to vary their agreement to 
incorporate these terms”. 

85. DataLink, therefore, submitted its request for “the Authority to use its powers to 
direct changes to the contract between DataLink and Infinity so that Infinity 
contribute to the costs of the changes and receive reimbursement of the costs of 
the changes on the same footing as other attachers.” 

86. DataLink submitted that “[a]s at today’s date, Logic are attached to over 1274 
poles and Infinity are attached to over 926”, further noting that “[t]he figures are 
likely to be significantly higher than this in circumstances where attachers were 
attaching to poles without valid permits” and that “DataLink is still in the process of 
completing an audit on the pole attachments.” 

87. DataLink submitted that it “did not act unreasonably in allocating Logic the position 
on the poles it did” and that it “needed to make a decision as to where the required 
fourth attacher was going to be able to attach to the Poles, keeping in mind that 
the first attachment should be 18 feet 6 inches off the ground, each 
attachment should be 12 inches from the next, and the Safety Space 
between the top attachment and the Electric Space should be 40 inches” 
[emphasis added]. 

88. DataLink further submitted that “Infinity was assigned the top of the 
Communication Space and agreed to attach at the top of is assigned space (there 
being an obvious discrepancy between the Communication Space as defined 
in the Infinity Agreement (at 32 inches) and the Communication Space as 
defined in the other attachment agreements (at 36 inches)” [emphasis added]. 

89. DataLink submitted its view as to “why the top position is not the worst position on 
the poles”, noting that “Infinity has always been at the top” and that Infinity “was at 
the top when there were only two attachers, and it contracted to remain at the top 
before any other attachers were assigned a space for attachment”. 

90. DataLink further refers to Infinity’s submission that “all Attaching Utilities are aware 
that there is a major commercial and competitive advantage to being assigned 
space lower down the Poles”, noting that “Infinity contractually agreed to attach 
at the top of its assigned space (which it knew was at the top of the 
Communication Space) and has only sought to raise a dispute about the 
point 2 years after the event” [emphasis added] and that it “also knows that Logic 
has been attaching in the space between LIME and it for over 12 months.” 
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91. DataLink further submitted that “[i]n respect of Strengthening Make-Ready Work” 
there is “no additional cost as Infinity suggests for being higher up on the pole,” 
noting that “one guy is sufficient for all four communication cables in the 
Communication Space.”  DataLink submitted that “Infinity makes bold assertions 
that this is not the case and that it is severely disadvantaged by being at the top of 
the pole, with no evidence to support its case”, and it “invites the Authority to audit 
poles on which Logic has paid for Make-Ready Work so that it can demonstrate 
that, in each case, the Communication Space is established at 36 inches and the 
Safety Space is established at 40 inches”, noting that if “that is correct, then it will 
be of no benefit to Infinity to swap positions with Logic.” 

92. DataLink also submitted that the “current dispute, and recent exchange of 
correspondence between DataLink and Infinity has actually come about as a result 
of DataLink identifying a number of breaches of the Infinity Agreement and 
violations of Applicable Standards”, noting that “Infinity, until recently, maintained 
the position that a red band appearing on a pole meant that Infinity had the right to 
attach to that pole (without a permit)”, and that “Infinity has now accepted that 
doing so amounts to a breach of the Infinity Agreement and any attachment made 
to poles without permits are unauthorised attachments.” 

93. DataLink further submitted that “Infinity’s breaches have meant that DataLink has 
had to spend a significant amount of resources on auditing the poles around the 
island to determine whether permits have been issued for attachments, or 
unauthorised attachments have been made”, and that “[f]ollowing the safety and 
contractual breaches being identified by DataLink, Infinity then started to raise a 
number of concerns in respect of the attachment height and has withheld payment 
of a number of DataLink’s invoices issued in accordance with the Infinity 
Agreement.” 

94. DataLink, therefore, asked the Authority to “dismiss Infinity’s complaints and deal 
with the matters raised by:”  

(1) “Ruling that the contract between DataLink and Infinity must be revised to: 

a.  provide for the allocation of space and position on the pole 
represented by current arrangements (i.e. that the Communication 
Space is 36 inches wide, starting at 18 feet, 6 inches (or 258 
inches) off the ground as possible); and 

b. require Infinity to agree to share the cost of the Make-Ready Work 
with other attachers, as set out in the draft agreement provided to 
Infinity in October 2013…”  

(2) “Requiring Infinity to negotiate further terms of a new agreement with DataLink 
in good faith”; and  

(3) “Awarding costs to DataLink under section 16 of the Regulations”. 
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AUTHORITY’S REQUESTS FOR INFORMATION 

95. On 26 June 2015, upon consideration that the matter of the dispute between 
Infinity and DataLink may be relevant to other licensees, the Authority sent 
requests for information to Infinity, Logic and LIME (individually as the ‘Attacher’ 
and together the ‘Attachers’), as well as to DataLink, with the intention to 
investigate the matter of the dispute in more detail. 

96. The Authority received the responses to those information requests on 2 July 2015 
(Infinity), 7 July 2015 (Logic), 21 July 2015 (DataLink) and 31 July 2015 (LIME).  

97. Based on the information provided by the Attachers in response to the Authority’s 
request for information of 26 June 2015, it is estimated that several hundreds of 
kilometres of communication cables, including fibre optic cables, have been 
deployed across Grand Cayman by relying on infrastructure sharing agreements 
for the attachment of communication cables on electricity poles owned by CUC.  
Such extensive use of CUC’s electricity poles, for the purpose of facilitating 
deployment of ICT networks in Grand Cayman, suggests that pole sharing 
agreements constitute a form of infrastructure sharing of significant importance for 
the efficient and harmonised utilisation of infrastructure in the Cayman Islands. 

98. On 26 August 2015, after reviewing the responses submitted by the Attachers and 
DataLink to the Authority’s request for information of 26 June 2015, the Authority 
sent additional requests for information, seeking clarifications and further 
information from the Attachers and DataLink to inform the Authority about various 
aspects of pole sharing arrangements as specified and implemented through the 
relevant pole sharing agreements between DataLink and/or CUC and the 
Attachers. 

99. The Authority received the responses to those additional information requests on 2 
September 2015 (Infinity), 3 September 2015 (Logic), 16 September 2015 
(DataLink) and 22 September 2015 (LIME). 
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THE AUTHORITY’S ANALYSIS 
100. The Dispute covers a range of issues related to the attachment of the ICT 

Licensees’ fibre optic cables in the allocated space on CUC’s electricity poles (the 
‘Communications Space’), which need to be carefully assessed in accordance 
with, among other things, their likely effects on the efficient and harmonised 
utilisation of infrastructure and/or the promotion of competition in the provision of 
ICT services or ICT networks in the Cayman Islands (noting the Authority’s 
functions in this regard).32 

101. As background, and as referenced in the CUC Restraining Order application 
against Logic, prior to 2012 it was CUC itself that made the arrangements for 
receiving applications to attach in the Communications Space, reviewing them and 
granting permits.  However, upon DataLink (a wholly owned subsidiary of CUC) 
being licenced by the Authority, that function is now performed by DataLink.  
 

102. The prior mentioned agreement between CUC and DataLink, dated 20 March 
2012, (see paragraph 4 above, referring to the CUC-DataLink Pole Sharing 
Agreement) sets out a framework within which DataLink can apply for and obtain 
permission to attach to CUC's poles aerial cables and other associated equipment 
for the purposes of communication and data transmission, and pursuant to which 
DataLink may grant sub-licences allowing other Licensees to attach to the poles in 
the Communication Space (i.e. the Attachers).  

 
103. The CUC Restraining Order application against Logic referenced the affidavit 

of Mr. Watler (Vice President, Transmission and Distribution, employed by CUC), 
who stated that a review of the CUC-DataLink Pole Sharing Agreement “shows 
that CUC has retained all of its rights of ownership in the Communication Space 
and has granted DataLink a mere license to attach in that space, coupled with a 
power to grant sub-licenses to others.”  Pursuant to that arrangement, DataLink 
has entered into agreements with the Licensees under which those communication 
providers may seek permission to attach to the poles by submitting applications 
with a view to permission to attach being granted, as follows:  

 
• the Infinity-CUC-DataLink Novation Agreement, executed on 7 May 

2012; 
• the LIME-CUC-DataLink Novation Agreement, executed on 9 November 

2012; and 
• the DataLink-Logic Pole Sharing Agreement, executed on 18 July 2013. 

104. The Authority considers that the various pole sharing agreements, which define 
the commercial relationship between, on the one side CUC, as the owner of 
electricity poles, and/or DataLink, as an entity licensed by the Authority to provide 
ICT infrastructure to third parties (i.e. access to the Communications Space on 
CUC’s electricity poles), and on the other side the Attachers, as ICT licensees who 
have requested access to CUC’s electricity poles in order to facilitate the 
deployment of their ICT networks, must be established and managed in a manner 
which facilitates the efficient and harmonised utilisation of infrastructure in the 
Cayman Islands. 

                                                
32 See section 9 of the Law. 
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105. The Authority further considers that a successful rollout of fibre networks by the 
Licensees strongly relies on the efficient, economic and harmonised utilisation of 
the Communication Space allocated on the electricity poles owned by CUC, and 
managed by DataLink under its ICT Services Licence for Type 11 Service (the 
provision, by lease or otherwise, of ICT infrastructure other than dark fibre to a 
Licensee). 

106. The Authority notes the specific issues set out by Infinity for the Authority to 
determine under the Dispute:  

(1) whether DataLink presently has the legal right to require Infinity to attach 
at 258 inches above ground (or whether Infinity presently has a 
contractual right to attach at 254 inches above ground); 

(2) the height at which each of Infinity, Logic and DataLink should attach to 
the Poles, taking into account the foregoing explanation of how the order 
of attachments was determined; and 

(3) whether there are any changes required to the Master Pole Joint Use 
Agreements of any of the Attaching Utilities in order to resolve the issues 
outlined in this determination request. 

Addressing each of these in turn: 

(1) Allocation of position in the Communication Space for the attachment of 
communication cables by Infinity 

International standards 

107. The Authority notes that, in the USA, the rule for vertical spacing between cables 
on electricity poles is the following:33 

• minimum 4 inches where the span length is 0-150 ft (0-45 m); 
• minimum 6 inches where the span length is 150-200 ft (45-60 m); 
• minimum 8 inches where the span length is 200-250 ft (60-75 m); and, 
• minimum 12 inches where the span length is 250-300 ft (75-90 m). 

108. However, it seems that the above specifications refer to midspan minimum 
spacing requirements.  For example, an industry document from Orcon (an 
electricity transmission and distribution service provider in Texas)34 indicates that 
the clearance at the pole between communication cables is 12 inches, while the 
minimum clearance at midspan is 4 inches.  Other documents specify the same 
clearance (12 inches) at the pole while the clearance at midspan (or in span) is 6 
inches.35 

                                                
33 See Rule 235G3 on page 129 of IEEE C2: National Electrical Safety Code, available at 
https://law.resource.org/pub/us/cfr/ibr/004/ieee.c2.1997.pdf  
34 See 103-227 on page 14 for the clearance at the pole and 103-228 on page 15 for the clearance at 
midspan, available at 
http://www.oncor.com/EN/Documents/About%20Oncor/Construction%20Development/Overhead%20Construc
tion%20Manual%20-%20Joint%20Use.pdf 
35 For example, see City of San Marcos (Texas) - “City of San Marcos Technical Specifications for Pole 
Attachments”, paragraph 11 on page 2, available at 
http://www.ci.san-marcos.tx.us/modules/showdocument.aspx?documentid=6151  
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109. In relation to other jurisdictions, the Authority notes, for example, that the following 
minimum distance rules apply in New Zealand:36 

a) a minimum distance of a telecommunications line from a high voltage 
conductor that is not insulated shall not be less than 1.6 m (i.e. 
approximately 63 inches); 

b) a minimum distance of a bare telecommunications line from a bare low 
voltage conductor shall not be less than 1.2 m (i.e. approximately 47 
inches); 

c) a minimum distance of a covered telecommunications line from a bare low 
voltage conductor shall not be less than 0.6 m (i.e. approximately 24 
inches); and 

d) for insulated conductors, and/or covered low voltage conductors, and 
covered telecommunications conductors, the distance shall not be less 
than 300 mm (i.e. approximately 12 inches). 

110. Based on the international standards referred to above, the Authority considers it 
reasonable that there be a requirement for a 12-inch clearance between 
communication cables, which accords with DataLink’s submissions on this issue.  
The Authority also notes Infinity’s submission that “it is desirable to have a 12 inch 
“gap” between each Attaching Utility’s cables” (see paragraph 58 above).  

Attaching positions 

111. The Authority, however, notes that if 12 inches is required as clearance between 
each communication cable on CUC’s electricity poles, and given that the 
Communication Space, which is now defined as 36 inches (see paragraph 88), is 
to be shared by up to four attachers, it follows that the space occupied by each 
Attacher in the Communication Space (the “Space occupied by the 
Attachment”), which is one of the parameters used to determine the incurring 
charges for attachment of communication cables to CUC’s electricity poles (the 
“Annual Attachment Fee”, as defined in the CUC-Infinity Pole Sharing 
Agreement, the CUC-DataLink Pole Shariing Agreement and the DataLink-
Logic Pole Sharing Agreement), would need to be amended to 9 inches (36 
inches of the Communication Space shared by 4 attachers) and not: 

• one foot (12 inches), which is currently specified in the Annual Attachment 
Fee formula applied in the CUC-Infinity Pole Sharing Agreement and the 
CUC-DataLink Pole Sharing Agreement; or,  

• six inches, which is currently specified in the Annual Attachment Fee 
formula applied in the DataLink-Logic Pole Sharing Agreement. 

 

                                                                                                                                              
or 
Electricity service provider PPL (Pennsylvania) – “Requirements for the Attachment of Communication Cable 
Facilities on PPL Poles”, paragraph 9, available at 
https://www.pplelectric.com/~/media/pplelectric/at%20your%20service/docs/contractors-and-builders/pole-
attachments/spec6-01-140.pdf   
 
36 See http://www.pncc.govt.nz/content/6927/NZElectricalCodeofPracticeElectricalSaveDistances.pdf  
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This assumption is based on, in order to have an equal allocation of the individual 
space, the total space available (in this case 36 inches) being divided by the 
number of the users of that total space (in this case 4).  The result is, therefore, 9 
inches of the individual space within the total space of 36 inches (note that the 
above does not refer to the position on the pole of each Attacher but, simply, the 
appropriate space allocation for determination of the rental charges). 

112. The Authority further notes that CUC wrote to DataLink on 1 February 2012 stating 
that:37 

The space reserved for communication cable and equipment is limited to 
36 inches which practically limits the number of attachments on any pole. 
… 
[A] second limitation of utmost importance that will be considered prior to 
the granting of pole attachment permits is whether the wind loading effect 
of the proposed attachment will exceed the load bearing capability of the 
pole. 

  … 
CUC will not permit attachments to its poles that will cause the [wind] 
loading to exceed 100% of capacity.  The results show that generally CUC 
will permit a maximum of four half (1/2) inch cables to be attached to 
certain of its existing poles in the designated communication space 
between 18.5ft to 21.5ft above ground. 

113. However, nearly a month and a half after sending the 1 February 2012 letter, CUC 
entered into an agreement with Infinity on 20 March 2012 (the CUC-Infinity Deed 
of Variation), whereby CUC and Infinity agreed that Infinity would "install its 
Attachment at the top of the Assigned Space", with the Assigned Space being set 
at 254 inches (under 21.2ft) above ground, rather than 258 inches (21.5ft) which 
would be the top of the Assigned Space as referenced in the 1 February 2012 
letter. 

114. The Authority notes that, as part of the CUC-Infinity Deed of Variation, Infinity 
agreed that the CUC-Infinity Pole Sharing Agreement be varied by adding a new 
paragraph E in Item 1 as follows: "E. Attaching Utility shall install its Attachment at 
the top of the Assigned Space" [emphasis added]. 

115. The Authority further notes that the 1 February 2012 letter was signed by the VP 
Transmission & Distribution at CUC, who soon after became the President and 
CEO of DataLink when DataLink was licensed by the Authority, which the Authority 
considers clearly demonstrates that both CUC and DataLink would have been well 
aware of the adjustments required to be made in all the relevant pole sharing 
agreements in relation to the newly defined Communication Space. 

116. The Authority also notes that the pole sharing arrangements between CUC and 
Infinity were then novated to DataLink on 7 May 2012 (see paragraph 7 referring to 
the Infinity-CUC-DataLink Novation Agreement), without making any 
adjustments in the attachment requirements in the Communication Space.   

                                                
37 See the copy of the letter from CUC to DataLink dated 1 February 2012, attached to the ICT Licence 
granted to DataLink on 28 March 2012, available at 
http://www.icta.ky/upimages/licencedocument/ViewLicencedocument_1417650665.pdf   
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117. Based on the above, the Authority considers that CUC, and DataLink, had an 
opportunity to set out the height at which Infinity was to attach in the 
Communications Space to 258 inches, but did not do so.  Given this, the Authority 
holds the view that CUC, and DataLink, both failed to consider and resolve in an 
efficient manner the contractual arrangements with Infinity relating to the 
attachment of Infinity’s communication cables in the newly defined Communication 
Space on CUC’s electricity poles.  

118. Therefore, the Authority concurs with Infinity’s statement that “DataLink is taking 
unilateral steps to require Infinity to attach at 258 inches above ground” (see 
paragraph 55 above), noting that Infinity’s agreement to attach “at the top of the 
Assigned Space” (see paragraph 114 above) cannot be interpreted to be an 
agreement to attach at the top of the newly defined Communication Space, 
contrary to the reading DataLink makes of Infinity’s agreement (see paragraph 90 
above). 

119. The Authority, however, for the reasons set out herein, considers that a decision to 
allow Infinity to continue attaching its communication cables at the current height 
of 254 inches above the ground would mean that the Communication Space 
designated on CUC’s electricity poles would be limited to a maximum of three 
attachers rather than four as is currently intended.  Such a decision would, in 
effect, limit the ability of another ICT Licensee to roll out its fibre networks. 

120. The Authority, therefore, considers that the assigned position in the 
Communication Space for the attachment of communication cables by Infinity 
should be adjusted in such a way to allow the Communication Space on CUC’s 
electricity poles, as defined in Attachment A to the CUC-DataLink Pole Sharing 
Agreement, to accommodate up to four Attachers.   

121. The purpose of such reallocation of assigned attaching position in the 
Communication Space is, among other things, to facilitate the efficient and 
harmonised utilisation of infrastructure in the Cayman Islands.  The Authority 
considers that, if Licensees were constrained to build separate pole infrastructure 
for the purpose of rolling out their communication cables, this would lead to an 
inefficient duplication of ICT infrastructure.  On the other hand, the reallocation of 
assigned attaching position is deemed to promote competition in that it provides 
for an additional Licensee to have access to the existing poles infrastructure, 
which in turn provides additional competitive pressure on the pricing and services 
of the other Licensees.  It can, therefore, be presumed that the competition in the 
provision of ICT Services in the Cayman Islands is likely to be enhanced if the 
number of Licensees who are able to attach communication cables to CUC’s 
electricity poles is increased from three to four, which will be achieved by the 
reallocation of assigned allocation position of Infinity in the Communication Space.  
For the avoidance of doubt, the new height for attachment of communication 
cables by Infinity should be set at 258 inches. 

(2) The height at which each of Infinity, Logic, LIME and DataLink should attach their 
respective communication cables on electricity poles 

122. As discussed above, on the basis of Infinity’s agreement under the CUC-Infinity 
Deed of Variation to attach at the top of its Assigned Space, the Authority 
considers it appropriate for Infinity to attach at the top of the Communication 
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Space, as defined in Attachment A to the CUC-DataLink Pole Sharing 
Agreement. 

123. Regarding Infinity’s request for the Authority to determine the height at which the 
other Attachers – Logic, LIME and DataLink - should attach, the Authority notes 
that an order of attachments to CUC’s electricity poles is given in the Attachment A 
to Appendix C of the DataLink-Logic Pole Sharing Agreement, as reproduced in 
Annex 1 to this decision.  As a working assumption, the Authority, therefore, 
assumes that the order of attachments, which is reproduced in Annex 1, reflects 
the current arrangements between the Attachers and CUC/DataLink for an efficient 
use of the Communications Space on CUC’s electricity poles.  Accordingly, the 
respective heights should be based on the newly designated Communication 
Space on CUC’s electricity poles, as shown in Annex 1 to this decision, taking into 
account the required clearance of 12 inches between each communication cable.  

(3) Whether there are any changes required to any of the pole sharing agreements in 
order to resolve the issues outlined in the Determination Request 

124. The Authority considers that all the pole sharing agreements between DataLink 
and Infinity, LIME and Logic need to be amended in order to reflect the order and 
height of the attachments in the newly designated Communication Space, as 
discussed above.  

125. For example, this means that Attachment A to the CUC-Infinity Pole Sharing 
Agreement should be amended to reflect the changes in the Communication 
Space that are introduced with Attachment A in the CUC-DataLink Pole Sharing 
Agreement.  

126. Further, the relevant changes to the existing pole sharing agreements are also 
required in relation to the designation of the Occupied Space in each of the Pole 
Attachment Agreements in determination of the Space Factor that is used for 
calculation of annual rental charges.  For example, this means that the “Space 
Factor” in Appendix A to the CUC-Infinity Pole Sharing Agreement should be 
amended to reflect the changes in the number of Attachers (i.e. from three to four) 
and the space occupied by the Attachment (see paragraph 111 above) in the 
newly designated Communication Space, as defined in Attachment A to the CUC-
DataLink Pole Sharing Agreement. 

Other issues raised in the Dispute 

127. In addition to the matters discussed above, which relate directly to the relief 
requested by Infinity, other issues have also been brought to the Authority’s 
attention in the Dispute Determination Request. 

128. First, the Authority notes Infinity’s claim that (1) “[a]t the time of the Original 
Agreement, Infinity’s space ran from 242 inches above ground to 254 inches 
above ground”; (2) “Infinity were granted the right to attach to the Poles anywhere 
within their assigned space”; (3) “relegation of Infinity to a higher position on the 
Poles is, in Infinity’s submission, going to result in (i) considerably higher costs for 
Infinity in getting its cable onto the Poles, and (ii) significant delays for Infinity in 
getting its cables onto the Poles”; (4) “Infinity has not agreed to this further 
increase in the height of its attachments but it appears that DataLink is performing 
Make-Ready, and expecting Infinity to attach, at 258 inches and not 254 inches”; 
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(5) “[t]his is in clear violation of the express terms of the Agreement”; (6) “the 
highest of the Attaching Utilities, Infinity will also suffer higher Strengthening Make-
Ready costs than any other Attaching Utility”; and (7) “the Strengthening Make-
Ready required as a result of a new attachment increases the higher up the Pole 
that the attachment is to be made”. 

129. The Infrastructure Sharing Regulations state at Regulation 6 and Regulation 10 
that, in this case, DataLink's charges for infrastructure sharing should be non-
discriminatory and cost-orientated as set out therein.  Part of this principle is that 
those parties who benefit from a service should pay their equal share and they 
should not be disadvantaged by having to incur higher costs for accessing the 
same service that other parties consume. 

130. For example, the United States Code states that:38 

A utility shall apportion the cost of providing usable space among all 
entities according to the percentage of usable space required for each 
entity. 

… 

Any entity that adds to or modifies its existing attachment after receiving 
such notification shall bear a proportionate share of the costs incurred by 
the owner in making such pole, duct, conduit, or right-of-way accessible. 

… 

An entity that obtains an attachment to a pole, conduit, or right-of-way shall 
not be required to bear any of the costs of rearranging or replacing its 
attachment, if such rearrangement or replacement is required as a result of 
an additional attachment or the modification of an existing attachment 
sought by any other entity (including the owner of such pole, duct, conduit, 
or right-of-way).   

131. Infinity submitted that it is disadvantaged by being on the highest position in the 
Communication Space (258 inches), to the extent that the highest position in the 
Communication Space results in higher attaching and maintenance costs relative 
to the lower positions in which other Licensees are allowed to attach their 
communication cables.  

132. For example, Infinity claimed that “the Strengthening Make-Ready required as a 
result of a new attachment increases the higher up the Pole that the attachment is 
to be made” for two reasons: (1) “the wind speed is higher the further above 
ground one goes” and “[h]igher wind speed increases the wind-load calculation 
and means that more work needs to be done in order to adequately strengthen the 
Pole to take the new attachment”; and (2) “the wind-load calculation needs to take 
into account the height above the Pole’s base at which the cable is to be attached” 
and that this “results in more work being required in order to strengthen the Pole to 
take a higher attachment than would be required to take a similar, but lower, 
attachment.” 

                                                
38 See the U.S. Code, Title 47 - Telecommunications, Chapter V - Wire or Radio Communication, Subchapter 
II – Common Carriers, Part I – Common Carrier Regulation, Section 224. Pole attachments, available at 
http://uscode.house.gov  
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133. In response to Infinity’s claims, DataLink submitted that “Infinity wrongly complain 
that they have been treated unfairly and have incurred additional cost”.  DataLink 
further noted that “[a]t the moment the cost of reconfiguration is borne by the new 
attacher”, that “DataLink wish to have arrangements in place with all attachers 
where those who benefit from the reconfiguration by attaching later (within twenty 
four months) in the same space make a contribution to the original cost of 
reconfiguration thus leading to proportional reimbursement of the original 
attacher”, and that “Infinity has refused to agree to vary their agreement to 
incorporate these terms”    

134. The Authority considers this issue to be separate from where on the poles each 
Licensee should attach: the relevant issue here being what an attacher should pay 
for the attachment of its communication cables to CUC’s electricity poles, given the 
order of attachment and, therefore, the relevant height at which the cables are 
positioned. 

135. The Authority considers it necessary to establish appropriate costings and costing 
principles relating to cable attaching and maintenance costs, which may take into 
account any necessary adjustments to the existing charges based on the relevant 
position of each Attacher in the Communication Space.  To this end, and as 
referenced at paragraphs 198 to 229 below, the Authority is consulting on the 
charges and charging principles relating to the attachment of communication 
cables to CUC’s electricity poles.  The consultation will gather the views from the 
interested parties on various charges that apply in pole sharing agreements, such 
as charges determined for “Annual Attachment Fee” or for “Make-Ready Work”. 

136. Second, Infinity referred to in its submission “a number of anti-competitive / 
abusive practices by [DataLink]” and that Infinity’s “concerns all arise from the fact 
that DataLink has a monopoly on the electrical poles… which [Infinity] (and others) 
require in order to install a fibre optic cable network in the Islands.”  The 
consideration of such allegations by Infinity is likely to require the opening of an 
investigation by the Authority into whether or not DataLink holds a dominant 
position within the Cayman Islands, as specified in Section 40 of the Law, and if 
so, whether or not specific actions by DataLink preceding the Dispute, as well as 
any subsequent actions, would be considered an abuse by DataLink of the alleged 
dominant position, a conduct which is prohibited by the Law if it is likely to affect 
the trade in ICT networks and ICT services within the Cayman Islands.   

137. However, the Authority is of the view that opening an investigation into the alleged 
anticompetitive / abusive practices by DataLink, which are prohibited under 
Section 40 of the Law, is unwarranted at this stage given, in particular, the 
consultations the Authority has commenced on reservation fees (see paragraphs 
156 to 168) and charging principles relating to the attachment of communication 
cables to CUC’s electricity poles (see paragraphs 198 to 229). 

138. Nevertheless, the Authority reserves its position in this matter and may decide, at 
a later stage, to proceed with an assessment of competition in the provision of 
such things as the access to passive infrastructure, which would include access to 
poles and ducts, which is expected to facilitate the efficient and harmonised 
utilisation of infrastructure and the promotion of competition in the provision of ICT 
services in the Cayman Islands. 
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THE AUTHORITY’S DECISION 
139. Based on the Authority’s analysis of the Dispute, the Authority determines that: 
 

• the CUC-Infinity Pole Sharing Agreement be amended to define and 
reflect the allocation position for the attachment of communication cables 
by Infinity to be at the top of the Communication Space, as defined in 
Attachment A to the CUC-DataLink Pole Sharing Agreement. For the 
avoidance of doubt, and in accordance with the Authority’s view expressed 
in paragraphs 120 and 121 above, Infinity shall attach its communication 
cables at 258 inches above the ground. 

 
• each party to bear its own costs in the bringing of and responding to the 

Dispute Determination Request, as the Authority does not consider there is 
sufficient evidence of bad faith, or unreasonableness, in the conduct of the 
proceedings such that it would award costs in the Dispute pursuant to 
Regulation 16 of the Dispute Regulations. 

 
140. Therefore, for the reasons set out herein, the Authority declines Infinity’s request, 

as set out at paragraph 71, to make declarations regarding Infinity having “a 
contractual right to attach to the Poles at a height above ground of 254 inches”, 
“DataLink acted unlawfully in its allocation of space to itself and to Logic”; and, 
“Infinity should be entitled to attach at 234 inches above ground, in the space 
immediately above that assigned to Lime.” 

141. Finally, in accordance with the Authority’s analysis of the correct order of 
attachment on CUC’s electricity poles (see paragraph 123 above), the Authority 
holds the view that the following heights, at which the Licensees attach their 
respective communication cables on electricity poles, are likely to satisfy the 
conditions for an efficient use of the Communication Space on CUC’s electricity 
poles: 

a) 222 inches above the ground for communication cables attached by LIME; 

b) 234 inches above the ground for communication cables attached by Logic; 

c) 246 inches above the ground for communication cables attached by 
DataLink; and 

d) 258 inches above the ground for communication cables attached by Infinity. 

 



 31 

ICT Consultation 2016-1 – cost of 
reattaching of Infinity Broadband 
Ltd.’s communication cables to CUC’s 
electricity poles 
 

BACKGROUND 
142. Following on from the Authority’s determination as set out above, ICT Decision 

2016-1, that Infinity’s fibre should be moved to 258 inches, is the related issue as 
to which party should pay the cost of that move.  As this issue was not considered 
as part of the Dispute Determination Request, the Authority considers it 
appropriate to give Infinity and DataLink, as well as any other interested parties, 
the opportunity to provide their submissions on this issue. 

PROPOSAL 
143. In this regard, and subject to consultation, the Authority considers that the cost of 

reattachment - of Infinity’s communication cables currently deployed on CUC’s 
electricity poles, to the new height of 258 inches - should normally be borne by the 
party initiating the request for reattachment, which would, in this case, be 
DataLink, unless the parties agree otherwise.  

144. Such an approach is based on relevant economic cost-recovery principles39 for 
which the Authority considers the starting point is the question: 
 
(1) how the costs are incurred (i.e. cost causation principle, which requires 

the costs to be recovered from those whose actions cause the costs to be 
incurred at the margin),  

 
while other principles may also be relevant, for example:  
 
(2) distribution of benefits (i.e. it is relevant to determine whether or not the 

benefits are equally distributed between the relevant parties),  
 
(3) effective competition (i.e. the effect of any cost recovery mechanism 

should be competitively neutral),  
 
(4) reciprocity (i.e. where services are provided reciprocally, charges should 

be reciprocal), and 
 
(5) practicability (i.e. the cost recovery mechanism needs to be practical and 

relatively easy to implement).  

                                                
39 See for example, Annex H - 
http://stakeholders.ofcom.org.uk/binaries/consultations/nts_ic_condoc/summary/nts_charging.pdf 
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145. Indeed, the Authority considers that CUC and DataLink had every opportunity to 
set out clearly their intent that Infinity should attach its communication cables at 
258 inches, and not at 254 inches, in the amendment to the CUC-Infinity Pole 
Sharing Agreement made by CUC on 20 March 2012 (the CUC-Infinity Deed of 
Variation), subsequently novated to DataLink on 7 May 2012 (the Infinity-CUC-
DataLink Novation Agreement); but did not.  Therefore, the Authority considers 
that the request for the reattachment of Infinity’s communication cables from the 
current height of 254 inches to 258 inches above the ground should be deemed to 
be a new amendment to the existing pole sharing arrangements between Infinity 
and DataLink, for which Infinity can legitimately seek to avoid the costs of 
implementation. 

146. That said, the Authority notes that Section VI.A of the CUC-Infinity Pole Sharing 
Agreement states, among other things, that the “Attaching Utility shall not install 
any new Attachments, Overlash existing Attachments or perform Substantial 
Construction or Modification on any Pole without first applying for and obtaining a 
Permit pursuant to the applicable requirements of Appendix B.”  Based on the 
information provided in response to the Authority’s request for information of 26 
June 2015 (see paragraph 15 above), the Authority understands that Infinity has 
attached its communication cables on a significant number of CUC’s electricity 
poles without having first received the appropriate pole attachment permits from 
DataLink (referred to as ‘unauthorised attachments’ in this decision). 

Proposal A 
147. Therefore, in the Authority’s view, and subject to consultation, for any case where 

reattachment of Infinity’s communication cables to the new height of 258 inches 
above the ground would be required, the Authority proposes that DataLink should 
be held liable for the full recovery of the costs related to that reattachment but only 
where a pole attachment permit for the relevant pole had previously been issued 
by DataLink.   

148. The Authority’s view as set out above is based on the cost causation principle, 
which requires the costs to be recovered from the party whose action causes the 
costs to be incurred, noting that (1) DataLink is the party requesting the 
reattachment; and (2) the current arrangement that Infinity attaches at 254 inches 
(rather than at 258 inches) is confirmed in the amendment to the CUC-Infinity 
Pole Sharing Agreement, subsequently novated to DataLink (Infinity-CUC-
DataLink Novation Agreement). 

Proposal B 
149. On the other hand, for the poles to which Infinity has made unauthorised 

attachments, the Authority proposes that Infinity should be held liable for recovery 
of the costs related to the reattachments to the new height of 258 inches above the 
ground.  The Authority’s proposal is based on the cost causation principle which, in 
the case of unauthorised attachments, would require to establish whether or not 
DataLink should also be held liable for the recovery of the costs related to the 
reattachment, when the decision to attach at the height of 254 inches above the 
ground, in the first instance, is made by Infinity without prior authorisation by 
DataLink in form of attachment permits.  The Authority considers that Infinity’s 
initiative to proceed with attachments without receiving attachment permits, should 
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effectively exempt DataLink from the liability for cost-recovery under the cost-
causation principle.  

Proposal C 
150. The Authority also considers that, following the completion of the reattachment of 

Infinity’s communication cables to the new height of 258 inches above the ground 
on each relevant pole, DataLink should grant the relevant pole attachment permits 
under Article VI of the CUC-Infinity Pole Sharing Agreement.  

151. In this regard, the Authority proposes that, if there is any delay by DataLink of 
more than thirty (30) days for issuing the relevant pole attachment permits 
following the completion of the reattachment of Infinity’s communication cables to 
the new height of 258 inches, DataLink should then not be exempted from the 
liability for cost-recovery related to the relevant reattachments, and it should 
therefore bear the costs related to any such reattachments.  

152. The Authority’s proposal, in paragraphs 150 and 151 above, that DataLink should 
grant the relevant pole attachment permits to Infinity under Article VI of the CUC-
Infinity Pole Sharing Agreement, following the completion of the reattachment of 
Infinity’s communication cables on poles with previously unauthorised 
attachments, is intended to ensure that there is an understanding that such 
reattachments effectively comply with the applicable safety provisions and any 
other principles, as required by the permit application process governing pole 
sharing agreements between DataLink/CUC and the Attachers. 

153. The Authority considers that the combination of principles proposed in paragraphs 
149 to 151 above, should create incentives for both Infinity and DataLink to act in a 
timely manner to ensure that Infinity’s communication cables are reattached at a 
new height of 258 inches above the ground, and that any such reattachment is 
properly authorised. 

CONSULTATION QUESTIONS 

154. Therefore, based on the above, the Authority invites all interested parties to submit 
their comments, with supporting evidence, on: 

QUESTION 1: Provide your view as to whether or not the proposed cost-
recovery principles, and the relevant liabilities for the recovery of the costs 
related to the reattachment of Infinity’s communication cables, as discussed 
above under Proposal A and Proposal B, are appropriate and why.   
 
QUESTION 2: Provide your view as to whether or not DataLink should grant 
the relevant pole attachment permit to Infinity under Article VI of the CUC-
Infinity Pole Sharing Agreement at the same time as completion of the 
relevant reattachment. 
 
QUESTION 3: Provide your view on the proposed due date of thirty (30) days 
for issuing the relevant pole attachment permits following the completion of 
the reattachment of Infinity’s communication cables to the new height of 258 
inches above the ground, after which dataLink would then be liable for the 
recovery of the costs related to the reattachments to the new height of 258 
inches above the ground. 
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QUESTION 4: Provide your view on any other matters you consider relevant 
to this consultation. 

155. Responses to the public consultation on the above questions relating to which 
party should pay the cost of the reattachment of Infinity’s communication cables to 
CUC’s electricity poles are due by 28 May 2016. 
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ICT Consultation 2016-2 – pole 
attachment reservation fees, permits 
application process and charging 
principles 
 

A: CONSULTATION ON THE APPROPRIATENESS OF THE 
RESERVATION FEES RELATING TO THE ATTACHMENT OF 
COMMUNICATION CABLES TO CUC’S ELECTRICITY POLES 
 

BACKGROUND 
156. Section 69 (2) of the Law states that: 

The Authority, in order to promote an efficient, economic and harmonised 
utilisation of infrastructure, may – […] (b) inquire into and require modification 
of any agreement or arrangements entered into between a licensee and a 
another person or licensee which has the effect of limiting either the efficient 
and harmonised utilisation of infrastructure or the promotion of competition in 
the provision of ICT services or ICT networks. 

157. Section 68 (1) and (3) of the Law requires the costs for infrastructure sharing to be 
“based on cost-orientated rates that are reasonable and arrived at in a transparent 
manner.”  Further, Regulations 6 and 10 of the Infrastructure Sharing Regulations 
state that, among other things, charges for interconnection or infrastructure 
sharing shall be “non-discriminatory” and “determined in a transparent manner.” 

158. The Authority notes Infinity’s reference to the payment of “reservation fees in 
respect of the Poles since 2012” (see paragraph 59). 

159. The Authority further notes that “reservation fees” do not feature in CUC’s pole 
sharing arrangements with LIME (CUC-LIME Pole Sharing Agreement and 
LIME-CUC-DataLink Novation Agreement) and DataLink (CUC-DataLink Pole 
Sharing Agreement), neither are they stated in the CUC-Infinity Pole Sharing 
Agreement. 

160. The Authority understands that “reservation fees” (defined as the “Quarterly 
Reserved Space Payment”) have been introduced in the relevant pole sharing 
agreements applicable to Infinity (by the CUC-Infinity Deed of Variation) and 
Logic (Appendix C of the DataLink-Logic Pole Sharing Agreement) in order to 
allow for Infinity and Logic to secure exclusive use of what is defined as the 
“Reserved Space” in the Communication Space which is designated for 
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attachment of the Licensees’ communication cables to CUC’s electricity poles.  
Such exclusive use is, however, limited in time to what is defined as “Build-Out 
Period”, and which has the following expiry dates of: 

(1) 31 December 2014 in the CUC-Infinity Deed of Variation; and 

(2) 31 December 2018 in the DataLink-Logic Pole Sharing Agreement. 

161. The Authority notes that the introduction of the terms and conditions relating to the 
“Reserved Space” and the “Quarterly Reserved Space Payment” by CUC and 
DataLink in the relevant pole sharing agreements applicable to Infinity and Logic, 
including the specification of the guaranteed “Total Minimum Annual Payments”, 
likely call into question the appropriateness of such charges considering that 
infrastructure sharing services are to be provided: 

at reasonable rates, on terms and conditions which are no less favourable 
than those provided by the responder to itself, any non-affiliated licensee or 
any subsidiary or affiliate of the responder and shall be of no less 
favourable quality than that provided by the responder to itself, any non-
affiliated licensee or any subsidiary or affiliate of the responder” (see 
paragraph 43).   

162. Not least, on their face, such charges are likely to be discriminatory as they are 
not, and have not been, applied to either DataLink or LIME in relation to the 
provision of the same infrastructure sharing service.  In addition, subject to 
consultation, the Authority does not consider there to be any objective reasons to 
explain the difference in treatment between the Attachers as highlighted. 

163. Indeed, the Authority’s initial view is that the operation of the: 

“Reserved Space”;  

“Quarterly Reserved Space Payment”; and,  

“Total Minimum Annual Payments”,  

in the relevant pole sharing agreements applicable to Infinity and Logic, limits the 
promotion of competition in the provision of ICT services or ICT networks, primarily 
because the costs related to the “Reserved Space” are not incurred by DataLink 
and LIME, as competitors to Infinity and Logic in the provision of ICT services or 
ICT networks in the Cayman Islands.  In effect, Infinity and Logic experience 
higher costs relative to DataLink and LIME, in relation to the attachment of their 
communication cables to CUC’s electricity poles, thereby placing them at a 
competitive disadvantage against DataLink and LIME. This further translates into 
slimmer profit margins for Infinity and Logic – as a main consequence of certain 
cost factors applied to Infinity and Logic, and not to DataLink and LIME.  

164. In addition, the operation of the “Total Minimum Annual Payments” may also act 
as a disincentive for DataLink to issue pole attachment permits to Infinity and Logic 
in a timely manner, because the revenue earned by DataLink from such payments 
appears to be guaranteed irrespective of whether any permit has been granted by 
DataLink or not.  Such mechanism for earning the revenue based on quaranteed 
payments irrespective of the actual activities being carried out by DataLink, with 
respect to the provision of pole sharing services, creates a disincentive for 
DataLink to act efficiently in the provision of its ICT networks and ICT services.  
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This may also have the effect of restricting the ability of Infinity and Logic to roll out 
their fibre networks in a timely manner, and therefore reduce the intensity of 
competition between the Licensees in the provision of ICT networks and ICT 
services in the Cayman Islands.  

PROPOSAL 

165. Therefore, subject to consultation, the Authority proposes that all references to the: 

“Reserved Space”; 

“Quarterly Reserved Space Payment”; and; 

“Total Minimum Annual Payments”,  

in the pole attachment agreements of Infinity and Logic be struck out, as follows: 

• Article 1(f) of the CUC-Infinity Deed of Variation (pages 2 through 4), 
except subsections 1(f)2 and 1(f)3 on page 4; 
 

• Article F under Item 2 – Other Mutual Agreements in Appendix C to the 
DataLink-Logic Pole Sharing Agreement, except subsections F2 and F3. 

166. In addition, the Authority holds the initial view, subject to consultation, that where 
the “Total Minimum Annual Payments” made by Infinity or Logic in a given year 
exceed the total annual payments relating to the “Quarterly Pole Rental Fees” 
paid by Infinity or Logic respectively (the “exceeding amount”), the CUC-Infinity 
Deed of Variation and the DataLink-Logic Pole Sharing Agreement should be 
amended to provide for DataLink to reimburse the exceeding amount, preferably in 
form of a credit allowance that is claimed back from the future payments by Infinity 
and Logic to DataLink for the charges relating to the “Annual Attachment Fee”, 
unless the parties agree otherwise.   As stated in paragraph 164 above, the 
Authoritiy considers that, subject to consultation, the operation of the “Total 
Minimum Annual Payments” creates inefficiencies which are likely to prevent the 
promotion of competition in the provision of ICT services and ICT networks.  The 
proposal as set out in this paragraph, is aimed at reducing such inefficiencies by 
removing the referenced disincentive. 

CONSULTATION QUESTIONS 

167. Therefore, based on the above, the Authority invites all interested parties to submit 
their comments, with supporting evidence, on: 

QUESTION A1: Provide your view as to whether or not the reservation fees, 
being the Quarterly Reserved Space Payment, are appropriate as part of 
DataLink’s relevant charging principles relating to the attachment by 
Licensees of communication cables to CUC’s electricity poles. 
 
QUESTION A2: If the reservation fees, being the Quarterly Reserved Space 
Payment, are appropriate as part of DataLink’s relevant charging principles 
relating to the attachment by Licensees of communication cables to CUC’s 
electricity poles, provide your view as to whether such charges should apply 
to all the Attachers of communication cables. 
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QUESTION A3: If your view is that the reservation fees, being the Quarterly 
Reserved Space Payment, should not apply to all the Attachers, provide the 
reason and justification for not applying such charges to all the Attachers. 
 
QUESTION A4: If your view is that the reservation fees, being the Quarterly 
Reserved Space Payment,  are appropriate as part of relevant charging 
principles relating to the attachment of communication cables to CUC’s 
electricity poles, provide your view as to what appropriate pricing formula 
should apply for such charges, including reasons as to why such proposed 
pricing formula is appropriate. 
 
QUESTION A5: Provide your view on any other issues relating to the 
operation of the “Reserved Space” and the “Quarterly Reserved Space 
Payment” in the pole sharing agreements, including, but not limited to, the 
reference to the “Total Minimum Annual Payments”. 
 
QUESTION A6: Provide your view on the appropriate approach to the 
possible reimbursements by DataLink of the payments made by Infinity and 
Logic in relation to the “Total Minimum Annual Payments”, as discussed in 
paragraph 166 above. 
 
QUESTION A7: Provide your view on any other matters you consider 
relevant to this consultation. 
 

168. Responses to the public consultation on the above questions relating to the 
reservation fees, as part of relevant charging principles relating to the attachment 
of communication cables to CUC’s electricity poles, are due by 28 June 2016.   
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B: CONSULTATION ON THE PERMIT APPLICATION PROCESS, 
INCLUDING MAKE-READY WORK, FOR THE ATTACHMENT OF 
COMMUNICATION CABLES TO CUC’S ELECTRICITY POLES.     

BACKGROUND 

 

169. Section 65 (3) of the Law stipulates that a: 

licensee to whom [an infrastructure sharing] request is made … shall, in 
writing, respond to the request within a period of one month from the date the 
request is made to him and … provide the interconnection service in a 
reasonable time. 

170. Section 69 (2) of the Law states that: 

The Authority, in order to promote an efficient, economic and harmonised 
utilisation of infrastructure, may – […] (b) inquire into and require modification 
of any agreement or arrangements entered into between a licensee and a 
another person or licensee which has the effect of limiting either the efficient 
and harmonised utilisation of infrastructure or the promotion of competition in 
the provision of ICT services or ICT networks. 

171. Regulation 6 of the Infrastructure Sharing Regulations states that, among other 
things, “infrastructure sharing services shall be provided in a manner that […] 
enables the development of competition in the provision of public ICT networks 
and public ICT services in a timely manner” and “each licensee has an obligation 
to […] provide […] infrastructure sharing services in good faith.”  

172. The Authority notes DataLink’s claims that: (1) “current dispute, and recent 
exchange of correspondence between DataLink and Infinity has actually come 
about as a result of DataLink identifying a number of breaches of the Infinity 
Agreement and violations of Applicable Standards”; (2) “Infinity, until recently, 
maintained the position that a red band appearing on a pole meant that Infinity had 
the right to attach to that pole (without a permit)”; (3) “Infinity has now accepted 
that doing so amounts to a breach of the Infinity Agreement and any attachment 
made to poles without permits are unauthorised attachments”; (4) “Infinity’s 
breaches have meant that DataLink has had to spend a significant amount of 
resources on auditing the poles around the island to determine whether permits 
have been issued for attachments, or unauthorised attachments have been made”; 
(5) “[a]s at today’s date, Logic are attached to over 1274 poles and Infinity are 
attached to over 926”; (6) “[t]he figures are likely to be significantly higher than this 
in circumstances where attachers were attaching to poles without valid permits”; 
and, (7) “DataLink is still in the process of completing an audit on the pole 
attachments.” 

173. In addition, the Authority notes DataLink’s submission as part of its response to the 
Authority’s 26 June 2015 information request, that:40 

                                                
40 http://www.icta.ky/upimages/commonfiles/145951952621July2015DataLinkresponsetoICTA.pdf 
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“Since receiving its ICT Licence in 2012, DataLink has attempted to 
negotiate a replacement Master Joint Use Pole Agreement with LIME and 
Infinity with a view to ensuring essentially the same terms and conditions 
for all attaching ICT Licensees.” 

174. The Authority further notes that, as referenced in the CUC Restraining Order 
application against Logic judgment (see paragraph 22 above), it was stated by 
Ms. Byron, Logic’s Technical Project manager, in support of Logic’s position, that 
“DataLink was, and remains, extremely slow in responding to Logic’s application 
for permits […]” and that “it has not been uncommon for DataLink to issue a permit 
well over a year after the application was made […].” Further, in Logic’s Notice of 
Grievance (see paragraph 24), Logic expressed its concerns about, among other 
things, the pole attachment permit application process managed by DataLink, 
noting that “some agreements need to be reached that will allow permits to be 
processed in a reasonable period.”   

PROPOSAL A 

175. Subject to consultation, the Authority considers that DataLink should make all 
reasonable efforts to commit its resources in performing the tasks required for 
processing the pole attachment permit applications in an efficient and timely 
manner.  The Authority considers that the apparent lack of adequate planning and 
coordination with the relevant Licensees of the pole attachment process, as 
referenced by the example in paragraphs  173 and 174 above, is likely to result in 
an inefficient use of resources and create processing delays giving rise to a 
significant backlog of unprocessed permit applications.  The Authority considers 
that such a backlog, which delays the Attachers’ access to poles, is detrimental to 
the efficient roll-out of communication cables across the Cayman Islands which, in 
turn, detrimentally impacts competition in the provision of ICT networks and ICT 
services. 

176. In addition, the Authority considers that an efficient provider of access to poles 
operating in a hypothetically competitive market would strive to speed up the 
permit application process, rather than delay it, given that provider’s opportunities 
to maximise its revenues by receiving quarterly pole rental payments earlier rather 
than later.  In general, an efficient access provider would ensure that the 
appropriate allocation of resources is made for the timely processing of permit 
applications.  

177. Further, the Authority notes the FCC’s view on this that:41 

“… the establishment of timelines has expedited the make-ready process 
considerably in states where timelines have been implemented. 
… 
Obtaining access to poles and other infrastructure is critical to deployment 
of telecommunications and broadband services.  Therefore, to the extent 
that access to poles is more burdensome or expensive than necessary, it 
creates a significant obstacle to making service available and affordable. 
…  

                                                
41 See paragraphs 5, 6 and 21 in “In the Matter of Implementation of Section 224 of the Act, Report & Order 
and Order on Reconsideration”, WC Docket No. 07-245, FCC 11-50, released April 7, 2011, available at 
http://fcc.us/dK05BR  
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…adopting a specific timeline for processing pole attachment requests will 
give necessary guidance to both pole owners and attachers.  Evidence in 
the record reflects that, in the absence of a timeline, pole attachments may 
be subject to excessive delays.  Moreover, having a specific timeline offers 
certainty to attachers and allows them to make concrete business plans.  
Beyond generalized problems caused by utility lack of timeliness from initial 
request through completion, the record shows pervasive and widespread 
problems of delays in survey work, delays in make-ready performance, 
delays caused by a lack of coordination of existing attachers, and other 
issues…”  

178. Currently, the pole sharing agreements refer to the following timelines relating to 
permit applications or consents for pole attachments:  

(1) Article VI.C in the CUC-DataLink Pole Sharing Agreement, the CUC-
Infinity Pole Sharing Agreement and the DataLink-Logic Pole Sharing 
Agreement, states that 

“Owner Utility shall review and respond to “Minor” Permit Applications – 
less than ten (10) Attachments/Poles – within ten (10) days of receipt.  
Owner Utility shall review and respond to “Major” Permit Applications – ten 
(10) or more Attachments/Poles – within fifteen (15) days of receipt”; while 

(2) Clause 1.1 (iv) in Article I: Licensee’s Covenants of the CUC-LIME Pole 
Sharing Agreement states, among other things, that 

“…The Owner agrees to respond to written requests for consent within 
twenty one (21) days of receipt and agrees further that such consent shall 
not be withheld unreasonably.”  

179. The Authority notes that the above mentioned section/clause referring to the 
timelines relating to permit applications or consents for pole attachments, may lead 
to different interpretations of the relevant process, including the timing for DataLink 
issuing pole permits for the attachment of communication cables to CUC’s 
electricity poles. 

180. For example, in DataLink’s Response to Logic’s Notice of Grievance (see 
paragraph 27), DataLink contended, among other things, the following: 

“Step 1 is the requirement for the application for and the grant of Permits 
prior to attachment to the infrastructure.  This is a fundamental 
requirement.  DataLink agrees that there is a Review Period of 15 days for 
pole applications exceeding 10 or more attachments/Poles as outlined in 
Article VI C.  However, Article VI B. notes that this period begins after two 
things have occurred.  The receipt of a properly executed Application for 
Permit […] and in addition the Pre-Permit Survey.  There is no time limit set 
in the agreement for the receipt of an application or a Pre-Permit Survey, 
however, it is clear that an application for a permit is not complete and 
ready for review (as required in the time limit in VI C.) without both.  Pre-
Permit Surveys include analysis of all work or operations required by the 
Applicable Standards or reasonably required by CUC or DataLink to 
determine the make-ready work necessary to accommodate the 
attachments applied for […].  DataLink therefore disagrees […] that it has 
15 days after the receipt of the Permit Application […] to review and 
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respond.  The timing begins when the required Pre-Permit Survey is 
complete. 

Step 2 is a requirement to review and respond.  Step 2 does not mandate 
anything except a response.  It does not mandate the issuance of a permit 
within any time frame or require a permit to be issued if no make ready 
work is required within a particular time.  DataLink’s timing obligation in 
respect of the reviews arises by implication of a term that it will use 
reasonable diligence in reviewing and responding, not under a specific 
term imposing a time limit.  What this means is that the time for responding 
to a permit application will depend on a number of factors prevailing at the 
time the application is made…” 

181. Subject to consultation, the Authority considers that the current timelines, referred 
to in paragraph 178 above, are inadequate for an efficient and timely completion of 
the permit application process and an amendment to the relevant sections of the 
pole sharing agreements is appropriate in order to enable the development of 
competition in the provision of public ICT networks and public ICT services in a 
timely manner.  Such an amendment would require DataLink to process all the 
current and future pole attachment permit applications in a timely and efficient 
manner. 

182. Therefore, the Authority proposes that Article VI (“Permit Application Procedures”), 
paragraphs B (“Review of Permit Application”) and C (“Review Period”) of the 
CUC-Infinity Pole Sharing Agreement, the CUC-DataLink Pole Sharing 
Agreement and the DataLink-Logic Pole Sharing Agreement, be replaced as 
follows (a representative diagram of the timetable is set out at Annex 2): 

“B. Review of Permit Application.  

- Within five (5) days of receipt of a Permit Application, the Owner Utility shall 
inform the Attaching Utility whether or not such Permit Application is complete 
and, if such a Permit Application is not complete, what further information is 
required to make that Permit Application complete. Owner Utility acceptance of 
the submitted design documents does not relieve the Attaching Utility of full 
responsibility for any errors and/or omissions in the engineering analysis.  For 
the avoidance of doubt, if no response is received from the Owner Utility within 
five (5) days then Permit Application shall be deemed to be complete.  

C. Review Period.  

- On receipt of a complete Permit Application, as referenced above under 
Review of Permit Application, the Owner Utility shall undertake and complete 
the Pre-Permit Survey within fifteen (15) days.  

- If the Owner Utility is not able to complete the Pre-Permit Survey within fifteen 
(15) days, or earlier by agreement between the Owner Utility and the Attaching 
Utility, the Attaching Utility shall be allowed to perform any required work itself 
or employ a qualified contractor to perform such work, with the objective to 
complete the Pre-Permit Survey in a timely manner.  The costs relating to the 
performance of Pre-Permit Survey by the Attaching Utility of a qualified 
contractor employed by the Attaching Utility, shall be borne by the Owner 
Utility.  
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- After completing the Pre-Permit Survey, as referenced above, the Owner Utility 
shall review and respond to: 

o a) “Minor” Permit Applications – less than ten (10) Attachments/Poles – 
within ten (10) days of receipt; or, 

o b) “Major” Permit Applications – ten (10) or more Attachments/Poles – 
within fifteen (15) days of receipt, 

and discuss any issues with the Attaching Utility, including engineering or 
Make-Ready Work requirements associated with the Permit Application.” 

183. The Authority considers that the proposed additional step, that the Owner Utility 
responds to a Permit Application within 5 days of receipt, is reasonable, given that 
it involves a straightforward process of verifying whether all the required 
information, as specified in Attachment A to Appendix B of the CUC-DataLink 
Pole Sharing Agreement (entitled ”Application to Install Private Attachments on 
Caribbean Utilities Poles”), Attachment A to Appendix B of the CUC-Infinity Pole 
Sharing Agreement (entitled ”Joint Use Permit Request”) and the DataLink-
Logic Pole Sharing Agreement (entitled ”Application to Install Attachments on 
CUC Poles”), has been provided (or not). 

184. Further, the Authority considers that it is reasonable that the Owner Utility commit 
to undertake and complete the Pre-Permit Survey within 15 working days, as the 
Owner Utility should have in place appropriate field inspectors and the relevant 
administrative processing arrangements to deal with the production of such 
surveys in a timely manner.   

185. Indeed, the Authority notes that there is a provision in the pole sharing agreements 
for the Owner Utility to review and respond to Permit Applications within five (5) 
days of receipt (albeit the Owner Utility reserves the right to charge the Attaching 
Utility for any overtime or other applicable costs as a consequence)42. 

186. In addition, the Authority notes that the section relating to “Permit Application 
Procedures” does not exist in either the CUC-LIME Pole Sharing Agreement or 
the LIME-CUC-DataLink Novation Agreement.  Instead, the following rules 
appear to govern the duties and responsibilities relating to, amongst others, new 
attachments by LIME of its communication cables to CUC’s electricity poles, as 
stated in clause 1.1(iv) of the CUC-LIME Pole Sharing Agreement: 

“…not to place on any poles designated by such Permit or Permits any 
attachments in addition to the attachments covered by the Permits except 
with the prior written consent of the Owner, but the Licensee may add a 
single drop wire attachment on any of the said poles in order to serve an 
adjacent subscriber of the Licensee, and maintain the said attachments 
and replace any of them that become defective.  The Owner agrees to 
respond to written requests for consent within twenty one (21) days of 
receipt and agrees further that such consent shall not be withheld 
unreasonably.  With respect to drop wire attachments, the Owner shall 
also permit such attachments without its prior consent, provided that the 

                                                
42 See Article VI, paragraph D (“Expedited Review”) in the CUC-Infinity Pole Sharing Agreement, CUC-
DataLink Pole Sharing Agreement and the DataLink-Logic Pole Sharing Agreement. 
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Owner receives written notification of the attachment within twenty one 
(21) days of such attachment.”  

187. The Authority, therefore, proposes that the wording in Article VI (“Permit 
Application Procedures” of the CUC-Infinity Pole Sharing Agreement, the CUC-
DataLink Pole Sharing Agreement and the DataLink-Logic Pole Sharing 
Agreement, as amended and set out in paragraph 182 above, replace the above 
referenced clause 1.1(iv) of the CUC-LIME Pole Sharing Agreement/LIME-CUC-
DataLink Novation Agreement where relevant. 

188. On that basis, all the Attachers would have the same timetable for processing 
permit applications set out in their pole sharing agreements with DataLink. 

PROPOSAL B 

189. The Authority notes that the FCC proposed in its 2010 rules43 regarding, among 
other things, the use of independent contractors to perform survey and make-
ready work, as well as the attachment of facilities on poles.  The FCC noted44 that  

“…although the Local Competition Order established a general principle 
that attachers may rely upon independent contractors, that order did not 
differentiate between two different types of work: (a) surveys and make-
ready; and (b) post-make-ready attachment of lines.  As a result, there 
have been ongoing disagreements regarding the ability of attachers to use 
contractors to perform survey and make-ready work under existing law. 

… 

…with respect to surveys and communications make-ready work, we 
propose that: attachers may use contractors to perform surveys and 
make-ready work if a utility has failed to perform its obligations 
within the timeline, or as otherwise agreed to by the utility.   As discussed 
above, we propose a pole access timeline based in significant part on the 
approach taken in New York.  Within that regulatory framework, the New 
York Commission gives utilities the option of using their own workers to do 
the requested work, or to hire outside contractors themselves, or to allow 
attachers to hire approved outside contractors.  Under our proposed 
approach, utilities likewise would be entitled to rely on their own personnel 
unless they are unable to complete work within the timeline.  If the utility 
decides to deploy its workforce on other projects or otherwise is unable to 
meet the deadline, the prospective attacher would be free to use 
contractors that are approved and certified by the utility. 

… 

With respect to actual attachment of facilities to poles, we propose to 
retain our existing rules.  The make-ready process is deisgned to address 
the utilities’ safety, reliability and engineering concerns prior to a new 
attachment.  So when that process is complete and facilities are ready to 
be attached, the utilitiy’s concerns are less pressing, and an attacher’s 
interest in rolling out properly permitted facilities is proportionly larger.  

                                                
43 FCC, Order and Further Notice of Proposed Rulemaking, 20 May 2010, available at 
https://apps.fcc.gov/edocs_public/attachmatch/FCC-10-84A1_Rcd.pdf  
44 Ibid., paragraphs 58-60.  
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Therefore, for the post-make-ready attachment of facilities, we retain the 
existing standard of “same qualifications, in terms of training, as the 
utilities’ own workers,” and continue to deny utilities the right to 
predesignate or co-direct an attacher’s chosed contractor.” [emphasis 
added] 

190. The Authority, subject to consultation, considers that the possibility for Attachers to 
use qualified contractors for performing various tasks relating to pole attachment 
process where timelines in the pole attachment process, as set out in paragraph 
182, are not met by DataLink, is likely to contribute to a faster rollout of ICT 
networks and ICT services in the Cayman Islands.  Therefore, the Authority 
proposes that the following paragraph should be added to Article VI - Permit 
Application Procedures in the relevant agreements between the Attachers and 
DataLink, and to the relevant amended article in the CUC-LIME Pole Sharing 
Agreement/LIME-CUC-DataLink Novation Agreement, as noted in paragraph 
187 above: 

“Where the timelines as set out above are not met by DataLink, [the 
Attacher] may use a third-party contractor to perform the required work.” 

PROPOSAL C 

191. Further, the Authority notes that the LIME-CUC-DataLink Novation Agreement 
added a new article (‘Article XVI’) to the CUC-LIME Pole Sharing Agreement, 
entitled “Make Ready Work/Installation”, which specifies the principles relating to 
the following:  

(1) Estimate for Make-Ready Work. 

(2) Payment of Make-Ready Work. 

(3) Required Timing of Make-Ready Work. 

(4) Scheduling of Make-Ready Work. 

(5) Licensee’s Installation/Removal/Maintenance Work. 

(6) Time is of the Essence. 

192. The Authority notes that the article relating to “Make Ready Work/Installation” also 
exists in the CUC-Infinity Pole Sharing Agreement, the CUC-DataLink Pole 
Sharing Agreement and the DataLink-Logic Pole Sharing Agreement.    

193. However, the relevant principles specified in the article referring to “Make Ready 
Work/Installation” somewhat differ between all the existing pole sharing 
agreements, as explained below: 

• “Estimate for Make-Ready Work” section varies between the agreements, 
except between the CUC-Infinity Pole Sharing Agreement and the CUC-
DataLink Pole Sharing Agreement. 

• “Payment of Make-Ready Work” section varies between the agreements, 
except between the CUC-Infinity Pole Sharing Agreement and the CUC-
DataLink Pole Sharing Agreement. 
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• “Required Timing of Make-Ready Work” section is applicable only in the 
LIME-CUC-DataLink Novation Agreement). 

• “Who May Perform Make-Ready Work” section is applicable in the CUC-
Infinity Pole Sharing Agreement, the CUC-DataLink Pole Sharing 
Agreement and the DataLink-Logic Pole Sharing Agreement . 

• “Scheduling of Make-Ready Work” section is applicable in all the existing 
pole sharing agreements. 

• “Licensee’s Installation/Removal/Maintenance Work” section varies 
between the CUC-LIME Pole Sharing Agreement, on one side, and the 
CUC-Infinity Pole Sharing Agreement and the CUC-DataLink Pole 
Sharing Agreement, on the other side (these two agreements make 
reference to “Attaching Utility’s Installation/Removal/Maintenance Work”), 
while the DataLink-Logic Pole Sharing Agreement makes no reference 
to any such section. 

• “Time is of the Essence” section is applicable only in the LIME-CUC-
DataLink Novation Agreement.  

•  “Refund of Make-Ready costs” section is applicable only in the DataLink-
Logic Pole Sharing Agreement.      

194. In order to standardise across all the existing pole sharing agreements various 
sections of the relevant article referring to Make Ready Work/Installation, as 
itemised above, the Authority proposes to amend all the existing agreements by 
inserting/amending, where required, the appropriate wording in the following 
sections: 

• “Estimate for Make-Ready Work”, to be based on the existing wording used 
in the CUC-DataLink Pole Sharing Agreement (Article VII); 

• “Payment of Make-Ready Work”, to be based on the existing wording used 
in the CUC-DataLink Pole Sharing Agreement (Article VII); 

• “Required Timing of Make-Ready Work, to be based on the existing 
wording used in the LIME-CUC-DataLink Novation Agreement (Article 
XVI); 

• “Who May Perform Make-Ready Work”, to be based on the existing 
wording used in the CUC-DataLink Pole Sharing Agreement (Article VII); 

• “Scheduling of Make-Ready Work”, to be based on the existing wording 
used in the CUC-DataLink Pole Sharing Agreement (Article VII); 

• “Attaching Utility’s Installation/Removal/Maintenance Work”, to be based on 
the existing wording used in the CUC-DataLink Pole Sharing Agreement 
(Article VII); 

• “Time is of the Essence”, to be based on the existing wording used in the 
LIME-CUC-DataLink Novation Agreement (Article XVI); and 

• “Refund of Make-Ready costs”, to be based on the existing wording used in 
the DataLink-Logic Pole Sharing Agreement (Article VII).    
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195. The Authority considers that such amendments to the existing pole sharing 
agreements are appropriate because they are likely to guarantee that DataLink’s 
infrastructure sharing services are provided “on terms and conditions which are no 
less favourable than those provided by the responder to itself, any non-affiliated 
licensee or any subsidiary or affiliate of the responder and shall be of no less 
favourable quality than that provided by the responder to itself, any non-affiliated 
licensee or any subsidiary or affiliate of the responder” (Regulation 6 (d) of the 
Infrastructure Sharing Regulations). 

CONSULTATION QUESTIONS 

196. Therefore, based on the above, the Authority invites all the interested parties to 
submit their comments, with supporting evidence, on: 

QUESTION B1: Provide your view on what is the relevant process for issuing 
permits for the attachment of communication cables to CUC’s electricity 
poles, including what do you consider to be a reasonable time period in 
which an entity such as DataLink should process the permit applications. 
 
QUESTION B2: Provide your view on whether or not the proposed 
amendments to the permit application process as set out at paragraph 182 
above are appropriate for issuing permits for the attachment of 
communication cables to CUC’s electricity poles. 
 
QUESTION B3: Provide your view on whether or not the Attachers should be 
allowed to perfom relevant tasks relating to the Pre-Permit Survey and Make-
Ready Work, in cases where timelines in the pole attachment process are 
not met by DataLink.   
 
QUESTION B4: Provide your view on whether or not the Attachers should be 
allowed to use qualified contractors for Pre-Permit Survey and Make-Ready 
Work, in cases where timelines in the pole attachment process are not met 
by DataLink, and if so, provide detailed specification of the relevant process 
for the use of such qualified contractors.   
 
QUESTION B5: Provide your view on whether or not the principles governing 
the permit application process, including any relevant Make-Ready Work, as 
noted and discussed in paragraphs 178 to 195 above, should be 
standardised and applied across all the existing, and future, pole sharing 
agreements. 
 
QUESTION B6: Provide your view on whether or not the relevant sections in 
the article referring to Make Ready Work/Installation, as specified in the 
existing pole sharing agreements, need to be amended and, if so, provide 
your view on the proposed amendments in the relevant article referring to 
Make Ready Work/Installation for each of the existing pole sharing 
agreements, as discussed in pararaphs 191 to 195 above. 
 
QUESTION B7: Provide your view on any other matters you consider 
relevant to this consultation. 



 48 

197. Responses to the public consultation on the above questions relating to DataLink’s 
process for issuing permits for the attachment of communication cables to CUC’s 
electricity poles, including the principles governing the performance of the Pre-
Permit Survey and Make-Ready Work, are due by 28 June 2016. 
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C: CONSULTATION ON CHARGING PRINCIPLES RELATING 
TO THE ATTACHMENT OF COMMUNICATION CABLES TO 
CUC’S ELECTRICITY POLES 

BACKGROUND 

198. Section 69 (2) of the Law states that: 

The Authority, in order to promote an efficient, economic and harmonised 
utilisation of infrastructure, may – […] (b) inquire into and require modification 
of any agreement or arrangements entered into between a licensee and a 
another person or licensee which has the effect of limiting either the efficient 
and harmonised utilisation of infrastructure or the promotion of competition in 
the provision of ICT services or ICT networks. 
 

199. Further, section 66 (5) of the Law states that: 

Where parties cannot agree upon interconnection [and infrastructure sharing] 
rates, the Authority may impose such rates. 

200. Section 68 (1) and (3) of the Law requires that the costs for infrastructure sharing 
be “based on cost-orientated rates that are reasonable and arrived at in a 
transparent manner […].”  Noting the aforementioned obligation, and that 
infrastructure sharing services “shall be provided by the responder to the requestor 
at reasonable rates” (see Regulation 6 (c) of the Infrastructure Sharing 
Regulations) and shall be “cost-orientated and shall be set to allow the responder 
to recover a reasonable rate of return on its capital appropriately employed, all 
attributable operating expenditures, depreciation and a proportionate contribution 
towards the responder’s fixed and common costs” (see Regulation 6 (h) of the 
Infrastructure Sharing Regulations), the Authority is consulting on what the 
appropriate costs for the attachment of communication cables to CUC’s electricity 
poles more generally are, as provided by the various pole sharing agreements 
between CUC/DataLink and the Attachers. 

201. In addition, the Authority notes DataLink’s submission as part of its response to the 
Authority’s 26 June 2015 information request, that:45 

“Since receiving its ICT Licence in 2012, DataLink has attempted to 
negotiate a replacement Master Joint Use Pole Agreement with LIME and 
Infinity with a view to ensuring essentially the same terms and conditions 
for all attaching ICT Licensees.” 

PROPOSALS 

202. Based on the Licensees’ responses to the Authority’s requests for information of 
26 June 2015 and 26 August 2015,46 it appears that, subject to consultation, the 
applicable charges relating to the attachment of communication cables to 

                                                
45 http://www.icta.ky/upimages/commonfiles/145951952621July2015DataLinkresponsetoICTA.pdf 
46 See paragraphs 95 through 99. 
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electricity poles, as specified and implemented through the relevant pole sharing 
agreements between CUC/DataLink and the Attachers, are unlikely to satisfy the 
obligations set out in the the Law and applicable regulations (see for example 
above at paragraph 200). 

Applicable charges - summary 

203. For example, the definition of “Annual Attachment Fee”, as specified in Appendix 
A of both the DataLink-Logic Pole Sharing Agreement and the CUC-Infinity 
Pole Sharing Agreement, is calculated based on two different formulae, which in 
the Authority’s view cannot be reconciled. 

204. The Authority also notes that the definition of “Space Factor”, which according to 
Appendix A of both the DataLink-Logic Pole Sharing Agreement and the CUC-
Infinity Pole Sharing Agreement “represents an allocation of the total pole height 
based on the actual space used by the Attachment plus an allocated portion of the 
unusable space on the pole”, is derived from a number of factors whose values 
differ between the two pole sharing agreements, as follows: 

a) “The space occupied by the Attachment” is specified as “one foot” (or 12 
inches) in the CUC-Infinity Pole Sharing Agreement, “six inches” (or 
0.5ft) in the DataLink-Logic Pole Sharing Agreement and “one foot (on a 
per foot basis)” in the CUC-DataLink Pole Sharing Agreement; 

b) “The number of Attachers” is specified as “three” in the CUC-Infinity Pole 
Sharing Agreement, “four” in the DataLink-Logic Pole Sharing 
Agreement and “one (on a per attachment basis)” in the CUC-DataLink 
Pole Sharing Agreement; and 

c) “The weighted average height of wood poles” is specified as “38.5 feet” in 
the CUC-Infinity Pole Sharing Agreement, and “38.0 feet” in the 
DataLink-Logic Pole Sharing Agreement and the CUC-DataLink Pole 
Sharing Agreement. 

205. Further, the Authority notes that the following formula for calculation of the Space 
Factor applies in the CUC-Infinity Pole Sharing Agreement, the DataLink-Logic 
Pole Sharing Agreement and the CUC-DataLink Pole Sharing Agreement but 
not in the CUC-LIME Pole Sharing Agreement:47 

Space Factor =
Space Occupied + 2
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#
$
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206. In addition, one of the main components of the formula specified for calculation of 
the “Annual Attachment Fee” is the “Net Cost of a Bare Pole”, which is based 
on “the net book value of poles as of the most recent annual financial statements 
of the Owner Utility divided by the number of poles as of the most recent fiscal 
year end”.  The Authority notes that the value specified as “Net Cost of a Bare 
Pole” varies between the CUC-Infinity Pole Sharing Agreement, the CUC-
DataLink Pole Sharing Agreement and the DataLink-Logic Pole Sharing 
Agreement. 

                                                
47 Unusable Space is specified as 24.5 feet in all three pole sharing agreements. 
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207. The difference in “Net Cost of a Bare Pole” may be due to the different financial 
years for which the values were calculated at the time the aforementioned pole 
sharing agreements were executed (November 2005, March 2012 and July 2013 
respectively), in which case it may be reasonable to assume that the “Annual 
Attachment Fee” would vary each year in accordance with the change in the net 
book value of poles in subsequent annual financial statements.  

208. However, based on the information received from the Licensees in response to the 
Authority’s requests for information of 26 June 2015, it appears that the 
attachment fees did not vary over time, although one would expect it to change if 
the “Annual Attachment Fee” were adjusted in accordance with the change in the 
net book value of poles.  Accordingly, the lack of clarity around the calculation of 
“Net Cost of a Bare Pole” and its variation over time is likely, subject to 
consultation, lead to the view that the relevant specifications of “Annual 
Attachment Fee” do not comply with Regulations 6 and 10 of the Infrastructure 
Sharing Regulations. 

209. Finally, based on the Licensees’ responses to the Authority’s requests for 
information of 26 June 2015 and 26 August 2015, the Authority notes that the 
“Quarterly Attachment Fee”, which Licensees are required to pay to DataLink as 
a recurring charge applicable for attachment of the Licensees’ communication 
cables to CUC’s electricity poles, differ significantly between the Licensees. 

210. The Authority considers that any difference in the “Quarterly Attachment Fee”, 
which is a recurring charge, should be based on transparent and non-
discriminatory principles.  However, subject to consultation, the difference in 
values that are specified for the components used in calculation of the “Space 
Factor”, as referenced in paragraphs 204 and 205 above, appears, on its face  
discriminatory because the Attachers are being charged differently for the 
provision of the same service, which calls into question the compliance of that 
charging principle with Regulations 6 and 10 of the Infrastructure Sharing 
Regulations. 

211. The Authority also notes that the CUC-LIME Pole Sharing Agreement refers to 
the “Attachment Rental” which is set at “CI$2.84 per quarter or part thereof” and 
which “shall be payable from the date of approval by the Owner of the permit 
granting permission to make the attachment to the said pole”.48  The CUC-LIME 
Pole Sharing Agreement further specifies that the “[v]ariation to the attachment 
rental may be effected by the Owner from any anniversary of the effective date of 
this agreement by submitting to the Licensee a new rate calculated from the 
following formula and supported by documents evidencing the changes in base 
rates claimed by the Owner”. 

212. The Authority notes that the formula applicable to the variation of the “Attachment 
Rental” in the CUC-LIME Pole Sharing Agreement appears, on the face of it, 
and subject to consultation, to have no relationship with the formula applicable to 
calculation of the “Annual Attachment Fee” in the CUC-Infinity Pole Sharing 
Agreement and DataLink-Logic Pole Sharing Agreement. 

 

                                                
48 See clause D of Schedule B in the CUC-LIME Pole Shargin Agreement, available at 
http://www.icta.ky/upimages/agreement_documents/1417708148CableWirelessAgreementforLicensedOccupa
ncyofCUCPoles1996Redacted.pdf 
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Appropriate charging principles 

213. In relation to the appropriate charging principles for the calculation of pole 
attachment fees in the CUC-Infinity Pole Sharing Agreement and DataLink-
Logic Pole Sharing Agreement, the Authority further notes that the approach to 
calculating the “Quarterly Attachment Fee” is not based on a forward-looking 
long-run incremental cost (‘FLLRIC’) methodology, which is provided for by 
Regulation 10 of the Infrastructure Sharing Regulations.  This is because the Net 
Cost of a Bare Pole, as the main component in the pricing formula, is “based on 
the net book value of poles as of the most recent annual financial statements 
of the Owner Utility divided by the number of poles as of the most recent fiscal 
year end” [emphasis added], as specified in paragraph B of Item 4 – Determination 
of Annual Attachment Fee in Appendix A of the DataLink-Logic Pole Sharing 
Agreement.  The Net Cost of a Bare Pole is, therefore, determined using a 
historic (i.e. backward-looking) costing approach and not a forward-looking costing 
approach as provided for by Regulation 10 of the Infrastructure Sharing 
Regulations.  

214. The Authority notes that, in reference to Regulation 10 (f) of the Infrastructure 
Sharing Regulations, a “forward-looking long-run incremental cost methodology” 
has yet to be “established by the Authority following a public consultative process.” 
That said, the Authority considers that the FLLRIC methodology may not be the 
most appropriate cost methodology to use for calculating the relevant charges 
applicable to pole attachments in any event.  For example, section 224d(1) of the 
US Communications Act of 1934,49 relating to pole attachments, states that “a rate 
is just and reasonable if it assures a utility the recovery of not less than the 
additional costs of providing pole attachments, nor more than an amount 
determined by multiplying the percentage of the total usable space, or the 
percentage of the total duct or conduit capacity, which is occupied by the pole 
attachment by the sum of the operating expenses and actual capital costs of the 
utility attributable to the entire pole, duct, conduit, or right-of-way”.  In other words, 
section 224d(1) describes two possible costing principles, on the lower end, 
incremental costs and, on the upper end, fully allocated costs. 

215. The Authority notes, in this regard, that the costing methodology implemented by 
the FCC is based on historical or embedded costs (often referred to as fully 
allocated costs or ‘FAC’) and not on forward-looking costing principles (such as 
FLLRIC) or replacement costs.  A backward-looking costing methodology such as 
FAC, which is used for calculating the relevant charges applicable to pole 
attachments, will take in to consideration direct actual costs of the labour, capital 
and materials used exclusively for, and a portion of the indirect or overhead costs 
associated with, in this case, the provision of the pole sharing service.  The 
forward-looking costing methodology such as FLLRIC, on the other hand, is based 
on the current cost of the modern equivalent asset deployed with the most efficient 
technology by a hypothetical efficient operator.  FLLRIC charges would therefore 
be set on the basis of an efficient cost benchmark, rather than on the Owner 
Utlity’s embedded costs.   

 

 

                                                
49 https://www.law.cornell.edu/uscode/text/47/224  
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216. Further, the Authority understands that: 

“…the FCC rejected the use of replacement costs and reaffirmed its 
historical approach.  The FCC indicated that the continued use of historical 
costs accomplishes key statutory objectives of assuring just and 
reasonable rates for pole attachments while at the same time adding 
certainty and clarity to negotiations.  Furthermore, the FCC rebuffed the 
suggestion that the agency should strive for consistency between its pole 
attachment and interconnection policies.  According to the FCC, its rules on 
local competition interconnection agreements utilise forward-looking 
economic costs because this is the best approach to effectuate the 
objectives of the 1996 Act  “These objectives were to stimulate direct 
competition in local telecommunications markets, to ensure the efficient 
use of existing telecommunications network facilities, and to encourage 
new entrants to make economically rational decisions about whether or 
how to enter a local telecommunications market.”  In this context, the FCC 
had found the use of a forward-looking cost methodology particularly 
important, because firms typically compare forward-looking costs with 
existing market prices, in making decisions about entry, expansion, and 
price.”50  

217. Similar to the views expressed by the FCC, the Authority considers that the 
charging principles relating to the attachment of communication cables to CUC’s 
electricity poles do not necessarily need to encourage an efficient build or buy 
decision by an access seeker (i.e. attaching utility), considering the risk that an 
encouragement to erect new poles, as opposed to the choice of sharing the space 
available on the existing poles, may result in an inefficient duplication of pole 
infrastructure.  Given that one of the Authority’s functions, as set out in section 9 
(3) of the Law, is “to promote and maintain an efficient, economic and harmonised 
utilisation of ICT infrastructure”, the Authority holds the view that an 
encouragement for the Licensees to erect new poles, as opposed to the choice of 
purchasing access to existing pole infrastructure, may be contrary to that objective.    

218. Noting the above, the Authority considers that, in relation to pole attachments, as 
long as the charging principles relating to the attachment of communication cables 
to CUC’s electricity poles are cost-orientated, and therefore comply with the 
requirements set out at section 68 (3) of the Law and Regulation 6 of the 
Infrastructure Regulations (see paragraph 200 above), it may not be necessary to 
establish a FLLRIC methodology for the purpose of determining the “Quarterly 
Attachment Fee”. 

219. However, it remains open for consultation whether or not the values determined for 
the Net Cost of a Bare Pole in the various pole sharing agreements (see 
paragraph 205 above) are cost-orientated. 

220. The Authority also notes Infinity’s concerns in relation to other charges Infinity has 
paid and/or will be required to pay in the future, in relation to the pole sharing 
arrangements that are governed by the CUC-Infinity Pole Sharing Agreement 
and the CUC-Infinity Deed of Variation.  In particular, Infinity makes reference to 
the payment for “Make-Ready Work” which Infinity divides into “two different types 
of work: (i) that which is required to strengthen the Pole to take a new attachment 

                                                
50 See page 10 in http://www.publicpower.org/files/Member/BallerHerbstPrimerPoleAttachments.pdf  
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(Strengthening Make-Ready); and (ii) that which is required to make the Pole to 
take the attachment (Safety Make-"Ready)”. 

221. The Authority understands that the costs relating to “Make-Ready Work” are non-
recurring costs for which DataLink seeks compensation as a result of the work 
done in preparation for the planned new attachment of communication cables.  As 
such costs are project-specific, and therefore may not be accurately predicted in 
advance in order to be included in the recurring charge, it appears not to be 
appropriate to incorporate those costs in the pricing formula for calculating 
“Quarterly Attachment Fee”. 

222. However, the Authority considers that, in accordance with Section 68 of the Law, 
the charging principles relating to “Make-Ready Work” should be (1) based on 
cost-oriented rates that are reasonable and arrived at in a transparent manner 
having regard to economic feasibility, and (2) sufficiently unbundled such that the 
Attacher requesting a new pole attachment does not have to pay for network 
components that are not required for the service to be provided. 

223. Make-ready costs represent a large part of the costs which may be passed on 
indirectly by the attacher to the end users of ICT services.  A method consisting in 
defining the price to pay for make-ready work on a per pole basis, may be 
considered compatible with Regulation 6 and Regulation 10 of the Infrastructure 
Sharing Regulations, provided that the price is fixed on the basis of the make-
ready costs in such a way that Attachers are not dissuaded from making use of 
pole infrastructure sharing.  

224. However, as noted in paragraph 131 above, Infinity claimed that the highest 
position in the Communication Space results in higher attaching and maintenance 
costs relative to the lower positions in which other Licensees are allowed to attach 
their communication cables.  The Authority considers that, subject to consultation, 
it may be appropriate to establish appropriate costing principles relating to 
attaching and maintenance costs, which may take into account any necessary 
adjustments to the existing charges based on the relevant position of each 
Attacher in the Communication Space.  

225. In this respect, it is also noted that there may be advantages for the Attacher to be 
at the top of the Communications Space in that, for example, its communication 
cable is not potentially subject to intereference or damage by other Attachers’ 
cables potentially ‘dropping down’ or because an Attacher is unlikely to reach, and 
accidentally damage, the cables at a higher position when it is effectively attaching 
and maintaining the cables at a lower position.  Accordingly, it may be that the top 
position for the attachment in the Communication Space is the least exposed to 
the risk of accidential damage as a result of other Attachers’ exercising their rights 
to attach and maintain their communication cables within the Communication 
Space. 

226. Finally, the Authority considers that DataLink, as an Attacher utilising the 
Communication Space on CUC’s electricity poles in accordance with its ICT 
licence granted by the Authority, and as provided for in legislation,51should be 
subject to the same terms and conditions relating to the pole sharing 
arrangements, including the relevant charging principles, as they apply to all the 
other Attachers.  This principle would ensure that DataLink, as an ICT licensee, is 

                                                
51 See, for example, Regulation 6 of the Infrastructure Sharing Regulations. 
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not treated by CUC more favourably than other ICT licensee in pole sharing 
arrangements for attachment of communication cables to CUC’s electricity poles.   

CONSULTATION QUESTIONS 

227. Therefore, based on the above, the Authority invites all the interested parties to 
submit their comments, with supporting evidence, on: 

QUESTION C1: Provide your view on whether or not the current pricing 
formula for calculation of the “Annual Attachment Fee” is appropriate, in 
particular whether it leads to cost-oriented rates for pole rental services and 
whether it is in compliance with the FAC costing methodology.    
 
QUESTION C2: Provide your view on whether each of the relevant 
components of the pricing formula for calculation of the “Annual Attachment 
Fee”, including but not limited to: 
 

- “Net Cost of Bare Pole” - defined as “the net book value of poles as of 
the most recent annual financial statements of the Owner Utility divided by 
the number of poles as of the most recent fiscal year end”,  
 
- “Space Factor” – defined as an “allocation of the total pole height based 
on the actual space used by the Attachment plus an allocated portion of the 
unusable space on the pole”, including the following parameters which are 
used for calculation of the relevant “Space Factor”: 
 
 - “Unusable space on the pole”, 
 

- “Space occupied by the Attachment”, 
 

- “Number of Attachers”; and, 
 

- “Weighted average height of all poles”52 or “Weighted average 
height of wood poles”53 

 
- “Annual Carrying Charge Rate”54 or “20 year Levelized Fixed Charge 
Rate”55, 

 
is appropriately specified or determined in the relevant pole sharing 
agreements. 

 
QUESTION C3: Provide your view on what charging principles should be 
implemented in order to ensure that the costs relating to “Make-Ready 
Work” are cost-oriented and in compliance with the FAC costing 
methodology. 
 

                                                
52 As specified in the DataLink-Logic Pole Sharing Agreement. 
53 As specified in the CUC-DataLink Pole Sharing Agreement and the CUC-Infinity Pole Sharing Agreement. 
54 As specified in the DataLink-Logic Pole Sharing Agreement and and the CUC-Infinity Pole Sharing 
Agreement. 
55 As specified in the CUC-DataLink Pole Sharing Agreement. 
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QUESTION C4: Provide your view on whether or not pole attachments 
charges relating to attaching and maintenance costs should take into 
account any necessary adjustments based on the relevant position of each 
Attacher in the Communication Space, and if so, what charging principles 
should be adopted.  
 
QUESTION C5: Provide your view on any other issues relating to the 
appropriate charges for and charging principles applied to the attachment of 
communication cables to CUC’s electricity poles. 
 
QUESTION C6: Provide your view on whether or not DataLink should be 
subject to the same terms and conditions relating to the pole sharing 
arrangements for attachment of its communication cables to CUC’s 
electricity poles, including the relevant charging principles, as they apply to 
all the other Attachers. 
 
QUESTION C7: Provide your view on any other matters you consider 
relevant to this consultation. 
 

228. Responses to the public consultation on the above questions relating to the 
charging principles applied to the attachment of communication cables to CUC’s 
electricity poles, are due by 28 June 2016. 

229. Pending the outcome of the consultation relating to the charging principles applied 
to the attachment of communication cables to CUC’s electricity poles, the Authority 
directs that, if not already done, all the concerned parties keep detailed records of 
pole attachment charges, including all the related billing parameters.  
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ANNEX 1 – POLE ATTACHMENT POSITIONS 
                                                           
 

     

VARIES 
WITH POLE 

HEIGHT 

Communication Space- Infinity 

 Communication Space- DataLink 

Communication Space- LIME LIME at bottom of space 

 Infinity at top of space 

DataLink at top of space 
Logic at bottom of space 
 
 

3’ – 4’’ 

 
3’ – 0” 

18’ – 6” 

 
25’ – 0” 
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ANNEX 2 – PERMIT APPLICATION TIMELINES 
(This is for representational purposes only and should not be relied on as representing the actual 
proposed timelines – Please see paragraphs 182 for the proposed Permit Application Timelines) 

 
 
 
 
 
 

  

 

 

Permit Application  
sent to DataLink 

DataLink Pre-Permit 
Survey  

(within 15 days) 

Application 
complete? 

(within 5 days) 

Yes 

No, further 
information 

required 
from 

applicant 

 

DataLink to 
now receive 

ongoing Permit 
Applications 

“Minor” Applications       
(< 10 attachments)  
(respond within 10 

days of receipt) 

“Major” Applications       
(=> 10 attachments)  
(respond within 15 

days of receipt) 

DataLink to discuss 
any issues with the 

Applicant, including 
engineering and Make-

Ready Work 
requirements 


